


**EXHIBIT C:  
Schedule of Deliverables**

<b>Deliverables</b>	<b>Due dates and details<sup>1</sup></b>
1. PLP submits draft remedial investigation (RI) report and RI data gaps work plan	60-days after effective date of Agreed Order.
2. PLP submits draft interim action work plan for source control	60-days after effective date of Agreed Order.
3. Ecology reviews	Ecology reviews draft RI report and RI data gaps workplan. Ecology reviews draft interim action work plan and determines if the interim actions are warranted, and if the interim action will not foreclose reasonable alternatives for the final cleanup action.
4. PLP implements RI data gaps work plan	Upon review, revisions, and approval of data gaps work plan by Ecology, PLP implements data gaps workplan within 30 days of Ecology's final approval.
5. PLP implements interim action work plan and public reviews	<p>Interim action(s) to be implemented if Ecology determines interim action(s) are warranted for the site.</p> <p>PLP incorporates Ecology revisions to interim action work plan.</p> <p>Ecology conducts public comment for the draft interim action work plan.</p> <p>PLP implements interim action(s) within 30-days after completion of public comment and Ecology approval.</p> <p>PLP prepares interim action report within 60-days of completion of interim action(s).</p> <p>Ecology reviews and approves the interim action report.</p>
6. PLP submits draft final RI report	Submit draft final RI report (including results of data gaps) 30 days after Ecology approves draft RI report and RI data gap results.
7. PLP submits draft feasibility study (FS) report and draft Cleanup Action Plan (DCAP)	Submit draft FS report and DCAP 30 days after Ecology approval of the draft final RI report. Conduct public comment on draft final RI report (including results of data gaps), draft FS report, and DCAP.

<sup>1</sup> A detailed schedule of deliverables is included below to provide additional clarification and guidance.



Progress  
 Milestone  
 Task  
 Split  
 Summary  
 Project Summary  
 External Tasks  
 External Milestone  
 Deadline