

MEMORANDUM

March 9, 2022

To: Frank Winslow, Washington State Department of Ecology

cc: Bryan Syrdal, PL Plateau LLC

From: **John Funderburk**
Managing Partner
johnf@uepconsulting.com

Re: **Progress Report Q1-22: January 1 to March 31, 2021**
Site Name: Pine Lake Cleaners
VCP ID: XN0013

Please find here the quarterly progress report for the Expedited VCP Site referenced above. Please contact me at (425) 922 – 9922 or by email with any questions or comments.

1. Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work)

Site characterization is completed at this time. Additional documents to supplement the cleanup plan – VI Monitoring and Barrier Inspection Plan – are being prepared and will be submitted to Ecology for review. Cleanup work per the schedule is anticipated to begin in Q2/3-22.

2. A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion

Owner is waiting an NFA Likely Opinion letter in Q1-22.

3. Summary of dates and titles of documents submitted to Ecology for review in the last quarter

- RI/FS/CAP final, November 14, 2021
- Expedited VCP Project Schedule, November 18, 2021
- EIM Upload and Ecology Coordinator confirmed accepted around March 1, 2022

4. Type of documents and opinion requests planned for submittal to Ecology during the next quarter

- Vapor Intrusion Monitoring and Barrier Inspection Plan

MEMORANDUM

5. Any updates to the project schedule showing the previously mentioned activities and milestones

No changes or updates to schedule expected.

6. A description of schedule delays or changes from the prior quarter and reasons for those changes

No changes or updates to schedule.

7. Changes in key project team personnel

None.

8. Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup

None.