



A WASHINGTON PUBLIC PORT
OWNED BY THE RESIDENTS
OF THE LOCAL COMMUNITY

FIRST AND COMMERCIAL AVENUE • P.O. BOX 297 • ANACORTES, WA 98221 USA
(360) 293-3134 • FAX (360) 293-9608 • WWW.PORTOFANACORTES.COM

June 1, 2015

Monthly Progress Report for the Former Shell Tank Farm Cleanup Project

- A. A list of on-site activities that have taken place during the month.
- Discussions with Ecology on the post-construction compliance monitoring requirements are on hold, pending Ecology's review of the Construction Completion (as-built) Report.
- B. Detailed description of any deviations from required tasks not otherwise documented in project plans or amendment requests.
- There are no deviations.
- C. Description of all deviations from the Cleanup Action Plan and Schedule during the current month and any planned deviations in the upcoming month.
- There are no identified or planned deviations.
- D. For any deviations in schedule, a plan for recovering lost time and maintaining compliance with the schedule.
- N/A (see above)
- E. All raw data (including laboratory analyses) received by the Port during the past month and an identification of the source of the sample.
- No new.
- F. A list of deliverables for the upcoming month if different from the schedule.
- Monthly progress report.
 - Discussions with Ecology on the final post-construction groundwater monitoring requirements - pending completion of the Construction Completion (as-built) Report.