

# MEMORANDUM

June 10, 2022

**To:** Frank Winslow, Washington State Department of Ecology

**cc:** Bryan Syrdal, PL Plateau LLC

**From:** **John Funderburk**  
Managing Partner  
[johnf@uepconsulting.com](mailto:johnf@uepconsulting.com)

**Re:** **Progress Report Q1-22: April 1 to June 30, 2021**  
**Site Name: Pine Lake Cleaners**  
**VCP ID: XN0013**

Please find here the quarterly progress report for the Expedited VCP Site referenced above. Please contact me at (425) 922 – 9922 or by email with any questions or comments.

**1. Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work)**

Site characterization is completed at this time. Additional documents to supplement the cleanup plan – VI Monitoring and Barrier Inspection Plan – were submitted to Ecology for review in Q1-22.

**2. A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion**

Owner will submit the environmental covenant for Ecology review and recording with the County. Once this is done, we are anticipating an NFA determination.

**3. Summary of dates and titles of documents submitted to Ecology for review in the last quarter**

None at this time.

**4. Type of documents and opinion requests planned for submittal to Ecology during the next quarter**

- Environmental Covenant

**5. Any updates to the project schedule showing the previously mentioned activities and milestones**

No changes or updates to schedule expected.

## MEMORANDUM

**6. A description of schedule delays or changes from the prior quarter and reasons for those changes**

No changes or updates to schedule.

**7. Changes in key project team personnel**

None.

**8. Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup**

None.