



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

Central Region Office

1250 West Alder St., Union Gap, WA 98903-0009 • 509-575-2490

March 10, 2023

Sent via email and hard copy

Jim Cach
Coleman Oil Company
529 E. Kennewick Avenue
Kennewick, WA 99336

RE: Change in Schedule for the Deliverables at the Following Site:

- **Site Name:** Coleman Oil Yakima Bulk Plant
- **Site Address:** 1 E. I Street, Yakima
- **Facility/Site ID:** 4233
- **Cleanup Site ID:** 13200
- **Agreed Order:** DE 15639

Dear Jim Cach:

This letter documents a minor change in the schedule for the deliverables shown in Exhibit B, Agreed Order DE15639. The revised draft of the Remedial Investigation Report will be submitted together with the initial draft of the Feasibility Study Report (combined RI/FS Report).

The timing for the review and finalization of the RI/FS Report will generally follow the schedule outlined for the FS Report in Exhibit B with the exception described here. As stated in the email dated February 13, 2023, the start date for submittal of the combined report will be February 9, 2023. Thus, the RI/FS draft deliverable will be due in the second week of August which is 120 days after the trigger date.

Sincerely,

John Mefford, LHG
Cleanup Project Manager/Hydrogeologist
Toxics Cleanup Program
Central Region Office

cc: Ken Nogeire, PBS Engineering and Environmental, Inc.