

# ***Maury Island Open Space Site***

***King County Parks and Recreation Division***

## **MONTHLY PROGRESS REPORT**

To: Cris Matthews, Department of Ecology

From: Lindsey Miller, Project Manager, King County Parks

---

Report Date: May 8, 2023

Project: Maury Island Open Space Site

---

Period Covered: March-April 2023

On behalf of King County, this monthly progress report documents activities related to Agreed Order DE8439 between the Washington State Department of Ecology and King County.

1. Description of the actions which have been taken to comply with the Order:
  - King County Parks transmitted the legislative package to Council on January 3, 2023, with the Agreed Order Amendment. Council is reviewing the package, which is evidenced by questions they have sent to Lindsey, but it has gotten pushed back on their agenda twice for discussion. It is currently scheduled to be discussed on the June 27 agenda.
  - Parks will be sending Annual Monitoring Report covering the period from June 2021 to May 2022 this week.
  - Parks also drafted the Annual Monitoring Report for the period covering June 2022 – May 2023 and should be able to send that by the end of May 2023.
  - Parks is finishing setting up the solar well pump to provide water for the 3 acres of revegetation area planted last year.
2. Summaries of sampling and testing reports and other data reports received by King County:
  - NA
3. Summaries of deviations from approved work plans:
  - NA
4. Summaries of contacts with representatives of the local community, public interest groups, press, and federal, state, or tribal governments.
  - NA
5. Summaries of solutions developed and implemented or planned to address any actual or anticipated problems or delays:
  - N/A
6. Changes/updates in key personnel (keeping this here from last month for reference):

# ***Maury Island Open Space Site***

## ***King County Parks and Recreation Division***

- Tom Early is managing the plant establishment for the recently planted 3 acres and is a backup contact for Lindsey regarding the status of cleanup related work on the ground. [tearly@kingcounty.gov](mailto:tearly@kingcounty.gov) (206) 477-7555
- David Sizemore is the contact for the Annual Monitoring Reports for the completed portions of the project that have been handed over to Parks Operations to maintain. [David.Sizemore@kingcounty.gov](mailto:David.Sizemore@kingcounty.gov) (206) 477-6142

7. A description of work planned for the next reporting period.

- Finish drafting the Annual Report for June 2022 to May 2023.
- Agreement Order Amendment Approval by King County Council deferred until June
- Growing season plant establishment activities for Phase 2 beginning.

Please also refer to the attached project schedule.

### **8. Meetings Held with Ecology in Mar-Apr 2023**

<b>Meeting Date</b>	<b>Meeting Topic</b>
None	

### **9. Correspondence Exchanged between King County/Ecology in Mar-Apr 2023**

<b>Correspondence Date</b>	<b>Topic</b>
None	