



July 17, 2023

**1413.001.10**

Washington Department of Ecology  
Northwest Regional Office Toxics Cleanup Program  
15700 Dayton Avenue North  
Shoreline, Washington 98133

Attn: Ms. Tena Seeds

**BY EMAIL ONLY**

**PROGRESS REPORT NO. 68 – JUNE 2023  
AMERICAN LINEN SUPPLY CO DEXTER AVE SITE  
AGREED ORDER NO. DE 14302**

Dear Ms. Seeds:

On behalf of BMR-Dexter LLC (“BMRD”), PES Environmental, Inc. (“PES”), is submitting this monthly progress report, in accordance with the requirements of Agreed Order No. DE 14302 (the “AO”), between the State of Washington Department of Ecology (“Ecology”) and BMRD. Specifically, this progress report was prepared to fulfill the requirements of Sections VII.F and VII.G of the AO. This progress report provides information pertaining to work conducted during June 2023.

This progress report discusses: (1) activities that took place during the reporting period, (2) deviations from approved work plans or other required tasks not already documented in project plans or reports, (3) deviations or anticipated problems in meeting the schedule or objectives set forth in the AO or approved work plans, (4) validated laboratory data received and data entered into Ecology’s Environmental Information Management (“EIM”) database during the reporting period, (5) work planned and anticipated deliverables for the next reporting period (i.e., July 2023) and (6) summaries of contacts with representatives of the local community, public interest groups, press, and federal, state or tribal governments.

For the purpose of this progress report, the word “Site” refers to an area where contamination released at the property located at 700 Dexter Avenue North has come to be located, consistent with the definition of “site” or “facility” in the Washington Model Toxics Control Act (Chapter 173-340 of the Washington Administrative Code). The word “Property” refers to the area within the 700 Dexter Avenue North property boundary.

**ACTIVITIES CONDUCTED DURING THE REPORTING PERIOD**

During the reporting period, BMRD continued implementation of the Remedial Investigation (“RI”) and Feasibility Study (“FS”) Work Plan, and the Final Interim Action Work Plan and addenda, including the following activities:

- Conducted the 2<sup>nd</sup> quarter 2023 groundwater sampling event between May 8 and 19, 2023, including sampling 103 wells consistent with the 2023 Groundwater and Soil Vapor Monitoring Plan.;
- Continued data reduction, validation, and tabulation of the 2<sup>nd</sup> quarter 2023 groundwater data;
- Submitted Progress Report No. 67 to Ecology on June 15, 2023;
- Continued preparation of the Interim Action Work Plan Addendum for additional interim actions at the Site;
- Wastewater (groundwater and decontamination water) generated during 2<sup>nd</sup> quarter 2023 groundwater monitoring event was picked up by Waste Management for disposal on June 1, 2023;
- Continued preparation of the semi-annual data report that will include groundwater data from the 2<sup>nd</sup> quarter sampling event (1<sup>st</sup> quarter data were submitted with the Interim Action Completion Report) and groundwater elevation contour maps from 4<sup>th</sup> quarter 2022, and 1<sup>st</sup> and 2<sup>nd</sup> quarter 2023;
- Continued coordination with Alexandria Real Estate (“ARE”) environmental consultants regarding the schedule for decommissioning monitoring well MW112 located on the east side of the 701 Dexter property. PES provided oversight during the decommissioning of MW112 on June 29, 2023. We are also coordinating with the ARE team regarding the potential to install the replacement for MW112 either in late August or early September.

#### **DEVIATIONS FROM REQUIRED TASKS NOT ALREADY REPORTED**

No unreported deviations from required tasks occurred during the reporting period.

#### **DEVIATIONS FROM THE SCHEDULE**

No deviations were encountered during the reporting period, and there are no anticipated problems in meeting the schedule or objectives set forth in the AO.

#### **VALIDATED DATA RECEIVED, AND DATA ENTERED INTO EIM**

Activities conducted during the reporting period related to data validation and management included:

- Began data validation of the 2<sup>nd</sup> Quarter 2023 groundwater monitoring data.

#### **WORK PLANNED AND ANTICIPATED DELIVERABLES DURING UPCOMING REPORTING PERIOD**

Work planned during the July 2023 reporting period includes:

- Continuing preparation of the Interim Action Work Plan Addendum for additional interim actions at the Site;

July 17, 2023

Page 3 of 3

- Begin preparation of the semi-annual data report that will include groundwater data from the 2<sup>nd</sup> quarter sampling event (1<sup>st</sup> quarter data were submitted with the Interim Action Completion Report) and groundwater elevation contour maps from 4<sup>th</sup> quarter 2022, and 1<sup>st</sup> and 2<sup>nd</sup> quarter 2023; and
- Continuing data reduction, validation, and tabulation of the 2<sup>nd</sup> quarter 2023 groundwater monitoring event data. The validated data will be uploaded to EIM.

There are no other deliverables anticipated to be submitted to Ecology during the July 2023 reporting period.

#### **CONTACTS WITH PUBLIC AND GOVERNMENTAL PERSONNEL**

Other than routine communications with Ecology regarding the ongoing work, BMRD did not issue any press releases or fact sheets related to the project and participated in no major meetings with interested public or local governments. Please call if you have any questions or comments regarding information included in this progress report.

Sincerely,

**PES ENVIRONMENTAL, INC.**

A handwritten signature in blue ink that reads "Brian O'Neal".

Brian O'Neal, P.E.  
Principal Engineer

cc: Elizabeth Dickey, BMRD  
John Moshy, BMRD