

From: [Sarah Snyder](#)
To: [Winslow, Frank \(ECY\)](#)
Cc: [Peter Kingston](#); [Hal Lee](#)
Subject: Ross-Simmons Lumber Co - Expedited VCP Q3 2023 Progress Report - VCPID: XS0013
Date: Friday, September 8, 2023 12:49:14 PM

Hi Frank,

Farallon prepared the following Expedited VCP Third Quarter 2023 Progress Report on behalf of Graymont Western US Inc. for the Ross-Simmons Lumber Co Site (Site) located at 250 Industrial Way in Longview, Washington. The Site was assigned Expedited VCP Project ID XS0013.

- Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work).
 - No site characterization or cleanup work was conducted during the past quarter.
- A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion.
 - No opinion requests are pending at this time. Ecology issued an opinion on the draft FFS/CAP on September 6, 2023.
- Summary of dates and titles of documents submitted to Ecology for review in the last quarter.
 - Farallon submitted a draft Focused Feasibility Study and Cleanup Action Plan (FFS/CAP) for the Site on June 30, 2023. Ecology issued an opinion on the draft FFS/CAP on September 6, 2023.
- Type of documents and opinion requests planned for submittal to Ecology during the next quarter.
 - Farallon anticipates submitting a Confirmation Soil Sampling Plan and request for opinion prior to initiating the cleanup action during 4Q 2023.
 - Farallon anticipates submitting a Groundwater Monitoring Plan and request for opinion during 4Q 2023.
- Any updates to the project schedule showing the previously mentioned activities and milestones.
 - Farallon has initiated the SEPA process with the City of Longview for the planned cleanup action. Pending City approval and subcontractor availability, Farallon anticipates conducting the planned cleanup action in 4Q 2023.
- A description of schedule delays or changes from the prior quarter and reasons for those changes.
 - There were no significant schedule delays or changes from the prior quarter.
- Changes in key project team personnel.
 - Sarah Snyder is Farallon's new Project Manager for the project.
- Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup.
 - No anticipated changes to the site are noted at this time.

Please let us know if you have any questions or require additional information.

Thanks,
Sarah



Sarah Snyder, L.G.
Senior Geologist

Farallon Consulting
1809 7th Avenue, Suite 1111
Seattle, WA 98101

Cell 717-395-0268

Web www.farallonconsulting.com

Email ssnyder@farallonconsulting.com

This correspondence contains confidential or privileged information from Farallon Consulting and may be "Attorney-Client Privileged" and protected as "Work Product." The information contained herein is intended for the use of the individual or party named above. If you are not the intended recipient, note that any copying, distribution, disclosure, or use of the text and/or attached document(s) is strictly prohibited. If you have received this correspondence in error, please notify us immediately. Thank you.