

**From:** [Stuart Brown](#)  
**To:** [Winslow, Frank \(ECY\)](#)  
**Cc:** [Cliff Schmitt](#); [Tom Markl \(tommarkl@nelrem.com\)](#); [Amy Webber](#)  
**Subject:** XN0021 - Thompson Field - 2023 Q3 Progress Report  
**Date:** Monday, September 11, 2023 4:50:36 PM

---

Frank,

Farallon Consulting, LLC has prepared the following Expedited VCP Third Quarter 2023 Progress Report on behalf of The Estate of Barbara J. Nelson and WCN GST Non-Exempt Marital Trust No. 2 for the Thompson Field Gunshy Manor Site (Thompson Field Site) located in the vicinity of 420 196<sup>th</sup> Avenue NE in Redmond, Washington. The Thompson Field Site is listed with Cleanup Site ID 15285 and was assigned Expedited VCP Project ID XN0021.

Below please find the Third Quarter 2023 Progress Report for the Thompson Field Site.

- Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work). [Applications for JARPA and 401 permits are under review by Ecology and the United States Army Corp of Engineers \(Corp.\)](#).
- A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion. [No documents are currently pending opinion requests from Ecology](#).
- Summary of dates and titles of documents submitted to Ecology for review in the last quarter. [No documents were submitted to Ecology for review in the Third Quarter of 2023](#).
- Type of documents and opinion requests planned for submittal to Ecology during the next quarter. [Ecology requested an exhibit showing the confirmation sampling plan, Farallon anticipates submitting this exhibit following approval of permits currently under review by Ecology and the Corp.](#)
- Any updates to the project schedule showing the previously mentioned activities and milestones. [No changes are anticipated at this time](#).
- A description of schedule delays or changes from the prior quarter and reasons for those changes. [Excavation of contaminated soil at Thompson field scheduled for the summer of 2023 has been rescheduled for the summer of 2024, pending approval of permits currently under review by Ecology and the Corp.](#)
- Changes in key project team personnel. [No changes to the project team personnel during this period](#).
- Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup. [No changes are anticipated at this time](#).

Please let us know if you have any questions or require any additional information.

Thanks,



**Stuart Brown**  
Associate Environmental Scientist  
Farallon Consulting  
975 5<sup>th</sup> Avenue Northwest  
Issaquah, WA 98027  
**Office** 425-295-0833  
**Cell** 425-606-7463  
**Web** [www.farallonconsulting.com](http://www.farallonconsulting.com)  
**Email** [sbrown@farallonconsulting.com](mailto:sbrown@farallonconsulting.com)

This correspondence contains confidential or privileged information from Farallon Consulting and may be "Attorney-Client Privileged" and protected as "Work Product." The information contained herein is intended for the use of the individual or party named above. If you are not the intended recipient, note that any copying, distribution, disclosure, or use of the text and/or attached document(s) is strictly prohibited. If you have received this correspondence in error, please notify us immediately. Thank you.