

January 17, 2023



Mr. Dale Myers
Washington State Department of Ecology
Toxics Cleanup Program / Northwest Regional Office
15700 Dayton Ave. N
Shoreline, WA 98133

Subject: **Progress Report – December 2022**
Newman’s Chevron
2021 6th Street
Bremerton, Washington

Dear Mr. Myers:

On behalf of Chevron Environmental Management Company (CEMC), Nordic Properties, Inc., and Victory Business Park, LLC (collectively, the PLPs), Leidos, Inc. (Leidos) is providing this progress report to document activities performed to satisfy the requirements of Agreed Order No. DE 14246 for the above-referenced site (the Site). This report summarizes activities completed from December 1 through 31, 2022.

ACTIONS TAKEN TO COMPLY WITH THE AGREED ORDER

- Leidos continued to work on preparation the Agency Review Draft Remedial Investigation Report and coordination of remedial investigation (RI) data submittal to Ecology’s EIM database.

SUMMARY OF SAMPLING/TESTING AND OTHER DATA REPORTS

- Leidos received a data validation report from EcoChem on December 22, 2022, for soil and vapor/air sampling conducted under Addendum 4 to the RI Work Plan.

DEVIATIONS FROM THE APPROVED WORK PLAN

- None during this reporting period.

SUMMARY OF CONTACTS WITH PUBLIC STAKEHOLDERS

- Leidos did not engage with representatives of the local community, public interest groups, press, or federal, state, or tribal governments during this reporting period.

PROBLEMS OR ANTICIPATED PROBLEMS IN MEETING THE SCHEDULE OR OBJECTIVES OF AGREED ORDER OR RIWP

- None identified during this reporting period. As previously documented, per discussions with Ecology in September 2022, the deadline for submittal of a complete version of the draft RI report was set for January 15, 2023.

CHANGES IN KEY PERSONNEL

- None during the current reporting period.

ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD

- Leidos will finalize and submit the Agency Review Draft RI Report and complete upload of all RI data to Ecology’s EIM database. Due to the Martin Luther King Jr. Day federal holiday on Monday, January 16, this work will be completed on or before Tuesday, January 17, 2023.

If you have any questions or comments regarding the information presented in this report, please contact me at (425) 482-3323 or via email at russell.s.shropshire@leidos.com.

Sincerely,

Leidos, Inc.



Russell S. Shropshire, PE
Principal Engineer

cc: Mike Ehlebracht – Hart Crowser
James Kiernan – CEMC
Cheryl Cameron – CEMC
Roger Jensen – Nordic Properties, Inc.
Jim Reed – Victory Business Park, LLC
Brandon Dewey – Neighboring property owner
George Brainerd – Neighboring property owner
Marlena Marie – Neighboring property owner
Bob Goodman – Rogers Joseph O’Donnell
E. Jacob Lubarsky – Rogers Joseph O’Donnell
William Joyce – Hillis Clark Martin & Peterson P.S.
Larry Hall – Hall & West
Paul Ferman – Hall & West
Doug Morrison – Tupper Mack Wells PLLC
Peter Kingston– Farallon Consulting