

From: [Peter Kingston](#)
To: [Winslow, Frank \(ECY\)](#)
Cc: [Greg Peters](#)
Subject: Expedited VCP XN0006 Coatings Unlimited - Quarterly Progress Report
Date: Friday, December 8, 2023 12:10:58 PM

Hello Frank,

Farallon prepared the following Expedited Fourth Quarter 2023 Progress Report for the Coatings Unlimited Site located at 18420 68th Avenue South in Kent, Washington. The Coatings Unlimited Site was assigned Expedited VCP Project ID XN0006.

- Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work).

Operation and maintenance of the Southwest AS/SVE system is on-going and preparations are still on-going to bring the Central and Northeast AS/SVE systems online. Semiannual groundwater monitoring was conducted in October 2023.

- A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion.

In December 2021, Ecology prepared a No Further Action Likely letter for the proposed cleanup. There are no pending opinion requests.

- Summary of dates and titles of documents submitted to Ecology for review in the last quarter.

No document or opinion requests were submitted to Ecology during the last quarter.

- Type of documents and opinion requests planned for submittal to Ecology during the next quarter.

A report summarizing the excavation activities conducted at Site in February and March 2023 is planned for submittal during the next quarter.

- Any updates to the project schedule showing the previously mentioned activities and milestones.

The redevelopment of the Property has been postponed. Remedial actions are on-going independent of redevelopment.

- A description of schedule delays or changes from the prior quarter and reasons for those changes.

There were no schedule delays or changes.

- Changes in key project team personnel.

There were no changes in key personnel.

- Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup.

There are no anticipated changes at the Site.



Pete Kingston

Principal Geologist

Farallon Consulting

1809 7th Avenue, #1111

Seattle, WA 98101

Phone 206-200-2346

Web www.farallonconsulting.com

Email pkingston@farallonconsulting.com

This correspondence contains confidential or privileged information from Farallon Consulting and may be "Attorney-Client Privileged" and protected as "Work Product." The information contained herein is intended for the use of the individual or party named above. If you are not the intended recipient, note that any copying, distribution, disclosure, or use of the text and/or attached document(s) is strictly prohibited. If you have received this correspondence in error, please notify us immediately. Thank you.