

**From:** [Sarah Snyder](#)  
**To:** [Winslow, Frank \(ECY\)](#)  
**Cc:** [Peter Kingston](#); [Hal Lee](#)  
**Subject:** Ross-Simmons Lumber Co - Expedited VCP Q4 2023 Progress Report - VCPID: XS0013  
**Date:** Friday, December 8, 2023 1:27:54 PM

---

Hi Frank,

Farallon prepared the following Expedited VCP Fourth Quarter 2023 Progress Report on behalf of Graymont Western US Inc. for the Ross-Simmons Lumber Co Site (Site) located at 250 Industrial Way in Longview, Washington. The Site was assigned Expedited VCP Project ID XS0013.

- Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work).
  - No site characterization or cleanup work was conducted during the past quarter.
- A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion.
  - No opinion requests are pending at this time.
- Summary of dates and titles of documents submitted to Ecology for review in the last quarter.
  - No documents were submitted to Ecology for review in the last quarter.
  - Farallon anticipates submitting a Confirmation Soil Sampling Plan and request for opinion prior to initiating the cleanup action during late December 2023 or early 1Q 2024.
- Type of documents and opinion requests planned for submittal to Ecology during the next quarter.
  - Farallon anticipates submitting a Groundwater Monitoring Plan and request for opinion during 1Q 2024.
- Any updates to the project schedule showing the previously mentioned activities and milestones.
  - Farallon has initiated waste profiling with Cowlitz County Landfill and groundwater discharge permitting/approvals with the City of Longview for the planned cleanup action. The SEPA application is under public comment through the City of Longview. Pending approvals and subcontractor availability, Farallon anticipates conducting the planned cleanup action in 1Q 2024.
- A description of schedule delays or changes from the prior quarter and reasons for those changes.
  - There were no significant schedule delays or changes from the prior quarter.
- Changes in key project team personnel.
  - There were no changes to key project team personnel.
- Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup.
  - No anticipated changes to the site are noted at this time.

Please let us know if you have any questions or require additional information.

Thanks,  
Sarah



Sarah Snyder, L.G.  
Senior Geologist

Farallon Consulting  
1809 7<sup>th</sup> Avenue, Suite 1111  
Seattle, WA 98101

Cell 717-395-0268

Web [www.farallonconsulting.com](http://www.farallonconsulting.com)

Email [ssnyder@farallonconsulting.com](mailto:ssnyder@farallonconsulting.com)

This correspondence contains confidential or privileged information from Farallon Consulting and may be "Attorney-Client Privileged" and protected as "Work Product." The information contained herein is intended for the use of the individual or party named above. If you are not the intended recipient, note that any copying, distribution, disclosure, or use of the text and/or attached document(s) is strictly prohibited. If you have received this correspondence in error, please notify us immediately. Thank you.