

Maury Island Open Space Site

King County Parks and Recreation Division

MONTHLY PROGRESS REPORT

To: Ryan Gardiner, Department of Ecology

From: Lindsey Miller, Project Manager, King County Parks

Report Date: January 11, 2024

Project: Maury Island Open Space Site

Period Covered: December 2023

On behalf of King County, this monthly progress report documents activities related to Agreed Order DE8439 between the Washington State Department of Ecology and King County.

1. Description of the actions which have been taken to comply with the Order:
 - No maintenance on the vegetation restoration sites over the winter.
 - King County continued work on the design for Phase 3 of the cleanup (i.e., additional Revegetation) and worked on procuring a second water tank for future irrigation needs.
 - Ecology continued to make plans for the Public Notice associated with the Agreed Order Amendment for February 2024.
 - Plans were made to attend the Friends of Maury Parks meeting on January 25 to present information on the Agreed Order Amendment Public Notice.
2. Summaries of sampling and testing reports and other data reports received by King County:
 - NA
3. Summaries of deviations from approved work plans:
 - NA
4. Summaries of contacts with representatives of the local community, public interest groups, press, and federal, state, or tribal governments.
 - None
5. Summaries of solutions developed and implemented or planned to address any actual or anticipated problems or delays:
 - N/A
6. Changes/updates in key personnel (keeping this here from previous months for reference):

Maury Island Open Space Site

King County Parks and Recreation Division

- Tom Early is managing the plant establishment for the recently planted 3 acres and is a backup contact for Lindsey regarding the status of cleanup related work on the ground. tearly@kingcounty.gov (206) 477-7555
- David Sizemore is the contact for the Annual Monitoring Reports for the completed portions of the project that have been handed over to Parks Operations to maintain. David.Sizemore@kingcounty.gov (206) 477-6142

7. A description of work planned for the next reporting period.

- Dept of Ecology to continue planning for the public notice and signature process for the Agreed Order Amendment in February.
- Continue to advance the design for Phase 3 of the Cleanup (Revegetation).
- Meet with Friends of Maury Parks on January 25.

Please also refer to the attached project schedule.

8. Meetings Held with Ecology in December 2023

Meeting Date	Meeting Topic
None	

9. Correspondence between King County/Ecology in December 2023

Correspondence Date	Topic
12/11 – 14	Several emails were exchanged between Lindsey, Ryan, and Ian to coordinate the date/time for the Friends of Maury Parks meeting.