



October 23, 2023

Transmitted via email to: dunr461@ecy.wa.gov

Washington State Department of Ecology
Toxics Cleanup Program, NWRO
15700 Dayton Avenue North
Shoreline, WA 98133-9716

Attn: David Unruh, LG, Cleanup Site Manager

**Re: Third Quarter 2023 Progress Report
TECT Aerospace Cleanup Site
Everett, Washington
Landau Project No. 0222057.050**

Dear Mr. Unruh:

Landau Associates, Inc. (Landau) prepared this progress report for the TECT Aerospace Cleanup site (Site), at the request of the Snohomish County Airport (Airport), to address Snohomish County's obligation under Section VII (C) of Agreed Order No. DE 21781 (AO) to provide progress reports to the Washington State Department of Ecology (Ecology). This report summarizes progress during the third quarter (July through September) of 2023, and activities anticipated for the fourth quarter (October through December) of 2023.

The following activities were conducted in the third quarter of 2023:

- Finalization and execution of the AO on August 30, 2023.
- Ongoing coordination with waste disposal vendors to characterize and dispose of existing investigation-derived waste drums currently stored on Site.
- Management and implementation of groundwater sampling of monitoring wells installed during pre-AO Site investigation activities, including coordination with the Airport, tenants, the analytical laboratory, and Ecology. Groundwater sampling was conducted on September 26, 2023.
- Internal planning and preparation of cumulative Site data tables and figures to be included in the Remedial Investigation/Feasibility Study (RI/FS) Work Plan (RI/FS Work Plan).

The following activities are anticipated for the fourth quarter of 2023:

- Conduct a key project meeting with Ecology, Airport, and Landau project teams to discuss goals of the RI/FS and requirements outlined in the AO.
- Data management related to 3Q23 groundwater sampling, including data validation, tabulation, and quality control assessments.

- Communicate results of 3Q23 groundwater sampling to Ecology.
- Ongoing preparation of Airport and Ecology RI/FS Work Plan drafts.

Deviations from the AO Scope of Work and Schedule:

- None to report.

Thank you for your continued support with the ongoing cleanup efforts at the TECT Aerospace Cleanup Site. Please contact Andrew Rardin with the Airport, or Jerry Ninteman of Landau, if you have any questions regarding the activities described above.

LANDAU ASSOCIATES, INC.



Stephanie A. Renando
Senior Project Scientist



Jerry Ninteman, PE
Senior Principal

SAR/JRN/ccy
P:\222\057 (TECT RI_FS)\C\Quarterly Progress Reports\2023\TECT Aerospace Everett Progress Report 3Q2023.docx

cc: Andrew Rardin, Snohomish County Airport