

Maury Island Open Space Site

King County Parks and Recreation Division

MONTHLY PROGRESS REPORT

To: Ryan Gardiner, Department of Ecology

From: Lindsey Miller, Project Manager, King County Parks

Report Date: February 14, 2024

Project: Maury Island Open Space Site

Period Covered: January 2024

On behalf of King County, this monthly progress report documents activities related to Agreed Order DE8439 between the Washington State Department of Ecology and King County.

1. Description of the actions which have been taken to comply with the Order:
 - No maintenance on the vegetation restoration sites over the winter.
 - King County continued work on the design for Phase 3 of the cleanup (i.e., additional Revegetation) and worked on procuring a second water tank for future irrigation needs.
 - Ecology and King Count Parks attended the January 25 Friends of Maury Parks (FOMP) meeting to present information on the Agreed Order Amendment Public Notice.
 - Ecology finalized preparation of the documents needed for the Public Notice in February.

2. Summaries of sampling and testing reports and other data reports received by King County:
 - NA

3. Summaries of deviations from approved work plans:
 - NA

4. Summaries of contacts with representatives of the local community, public interest groups, press, and federal, state, or tribal governments.
 - Attended the Friends of Maury Parks meeting on January 25.

5. Summaries of solutions developed and implemented or planned to address any actual or anticipated problems or delays:
 - N/A

6. Changes/updates in key personnel (keeping this here from previous months for reference):

Maury Island Open Space Site

King County Parks and Recreation Division

- Tom Early is managing the plant establishment for the recently planted 3 acres and is a backup contact for Lindsey regarding the status of cleanup related work on the ground. tearly@kingcounty.gov (206) 477-7555
- David Sizemore is the contact for the Annual Monitoring Reports for the completed portions of the project that have been handed over to Parks Operations to maintain. David.Sizemore@kingcounty.gov (206) 477-6142

7. A description of work planned for the next reporting period.

- Dept of Ecology will issue Public Notice for the Agreed Order Amendment on February 26.
- King County to continue to advance the design for Phase 3 of the Cleanup (Revegetation).

Please also refer to the attached project schedule.

8. Meetings Held with Ecology in January 2024

Meeting Date	Meeting Topic
1/17/2024	King County and Ecology prep for the FOMP meeting
1/25/2024	King County and Ecology attended the FOMP meeting

9. Correspondence between King County/Ecology in January 2024

Correspondence Date	Topic
1/9/2024 – 1/11/2024	Lindsey, Ian, and Ryan exchanged several emails reviewing the draft documents for the public notice.
1/17/2024- 1/24/2024	Lindsey, Ian, and Ryan exchanged several emails to prep for the FOMP meeting on 1/25/2024