

From: [Dave Cook](#)
To: [Winslow, Frank \(ECY\)](#)
Cc: [Elton Lee - GID \(ELee@gid.com\)](#)
Subject: Ninth and Lenora Quarterly Progress Report/Email - March 2024 (Q1 2024)
Date: Wednesday, March 13, 2024 11:29:37 AM

External Email

Hi Frank. Here is our Quarterly Progress Report - March 2024 (Q1 2024) for the Lenora Building Site (NW3277, aka Ninth and Lenora project). Thanks. Dave

1) Progress During Reporting Period

Progress and actions taken at the Site during this period include:

- Communications related to elements for Expedited VCP (environmental covenant)
- A revised eVCP package is in the process of being submitted to Ecology

2) Sampling and/or Testing Reports Received

- None

3) Summary of Deviations

- None

4) Schedule

- We anticipate completing the updated eVCP package this quarter and receiving a NFA

5) Contact with Other Parties

- None

6) List of Deliverables and Key Activities Planned for Next Month

- Updated eVCP Package (signed and notarized covenant).

Dave Cook, LG (WA), CPG | Sr Principal Geologist | Direct: 206.838.5837 | Cell: 206.372.7637
Aspect Consulting (A Geosyntec Company) | 710 2nd Ave, Suite 550, Seattle, WA 98104 |
dave.cook@geosyntec.com, www.aspectconsulting.com, www.geosyntec.com

Listen to Dave talk about using the earth for heating and cooling: [Water Resources: Ground Source Heat Pumps | Dave Cook \(youtube.com\)](#)

This email is intended solely for the addressee(s) and may contain confidential or legally privileged information. If you are not the intended recipient, please immediately alert the sender by reply email and delete this message and any attachments without storing, copying, distributing, or using the contents.