



April 19, 2024

Transmitted via email to: dunr461@ecy.wa.gov

Washington State Department of Ecology
Toxics Cleanup Program, NWRO
15700 Dayton Avenue North
Shoreline, WA 98133-9716

Attn: David Unruh, LG, Cleanup Site Manager

**Re: First Quarter 2024 Progress Report
TECT Aerospace Cleanup Site
Everett, Washington
Landau Project No. 0222057.050**

Dear Mr. Unruh:

Landau Associates, Inc. (Landau) prepared this progress report for the TECT Aerospace Cleanup site (Site), at the request of the Snohomish County Airport (Airport), to address Snohomish County's obligation under Section VII (C) of Agreed Order No. DE 21781 (AO) to provide progress reports to the Washington State Department of Ecology (Ecology). This report summarizes progress during the first quarter (January through March) of 2024, and activities anticipated for the second quarter (April through June) of 2024.

The following activities were conducted in the first quarter of 2024:

- Prepared for and conducted the first quarter groundwater elevation survey and updated the existing deep aquifer groundwater elevation contour figure.
- Ongoing coordination with waste disposal vendors to characterize and dispose of existing investigation-derived waste drums currently stored on Site.
- Reviewed Ecology comments on the agency review draft of the Agreed Order Remedial Investigation/Feasibility Study (RI/FS) Work Plan (AO RI/FS Work Plan) and discussed proposed edits during a meeting between Ecology, the Airport, and Landau representatives on March 21, 2024.
- Prepared and submitted a technical memorandum summarizing the March 21, 2024 meeting discussion and responses to Ecology comments on the AO RI/FS Work Plan.
- Ongoing preparation of the agency review draft AO RI/FS Work Plan Revision 1.

The following activities are anticipated for the second quarter of 2024:

- Prepare and submit the AO RI/FS Work Plan Revision 1 to Ecology for approval.
- Prepare the final version of the AO RI/FS Work Plan.

- Prepare for and begin implementing the AO RI/FS Work Plan following receipt of Ecology approval, including coordination with subcontractors, analytical laboratories, and Airport representatives and tenants.

Deviations from the AO Scope of Work and Schedule:

- None to report.

Thank you for your continued support with the ongoing cleanup efforts at the TECT Aerospace Cleanup Site. Please contact Andrew Rardin with the Airport, or Jerry Ninteman of Landau, if you have any questions regarding the activities described above.

LANDAU ASSOCIATES, INC.



Stephanie A. Renando
Senior Project Scientist



Jerry Ninteman, PE
Senior Principal

SAR/JRN/ccy
P:\222\057 (TECT RI_FS)\C\Quarterly Progress Reports\2024\TECT Aerospace Everett Progress Report 1Q2024.docx

cc: Andrew Rardin, Snohomish County Airport