

**From:** [brian@dixones.com](mailto:brian@dixones.com)  
**To:** [Winslow, Frank \(ECY\)](#); [Mitchell, Treasure \(ECY\)](#)  
**Cc:** [charlie@gtcptl.com](mailto:charlie@gtcptl.com); ["Skip Slavin"](#)  
**Subject:** RE: Expedited VCP Quarterly Progress Reports Due September 10, 2024  
**Date:** Wednesday, September 11, 2024 11:51:25 AM

---

External Email

Hi Frank,  
Please see responses below. Thanks.

Regards,  
Brian Dixon  
253-380-4303

---

**From:** Winslow, Frank (ECY) <[fwin461@ECY.WA.GOV](mailto:fwin461@ECY.WA.GOV)>  
**Sent:** Friday, September 6, 2024 4:52 PM  
**To:** Mitchell, Treasure (ECY) <[trmi461@ECY.WA.GOV](mailto:trmi461@ECY.WA.GOV)>  
**Subject:** Expedited VCP Quarterly Progress Reports Due September 10, 2024

Dear Expedited VCP Site Representative,

Per our guidance for the expedited VCP process, quarterly progress reports are due on September 10, 2024. Sorry this reminder email doesn't have as much notice as we usually try to – if you get them submitted by close of business September 12, that should be okay.

If you believe you have received this email mistakenly, please let me know and I will remove you from this email list. If you would like a list of Sites we have under your name, please let me know.

This progress report can be made via email, and should include responses to each of the following from our guidance. We recommend that you simply insert your response below each of the following bullets in your email reply.

- Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work).

We are currently evaluating the permitting requirements to complete the remedial excavations and have reached out to the City of Everett. No other characterization or cleanup work has been performed.

- A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion.

None pending. We do not expect to request another opinion until after the excavations and compliance monitoring is complete.

- Summary of dates and titles of documents submitted to Ecology for review in the last quarter.

Our only submittal was in Q2. Remedial Investigation Summary / Cleanup Action Plan, dated

5/22/24.

- Type of documents and opinion requests planned for submittal to Ecology during the next quarter.

None.

- Any updates to the project schedule showing the previously mentioned activities and milestones.

No updates. Once we have a firm understanding on our permitting requirements, we should be able to establish a more concrete project schedule.

- A description of schedule delays or changes from the prior quarter and reasons for those changes.

None.

- Changes in key project team personnel.

None.

- Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup.

None.

Also, as a heads up, we were recently told by King County not to include and shading in exhibits to environmental covenants. Sorry, I don't have more specific info than that. In general, if you are preparing any environmental covenants it is probably a good idea to avoid aerial image basemaps, and colors or color shading that may not reproduce well in black and white.

Thanks, Frank

**Frank P. Winslow, LHG**

WA Expedited VCP Site Manager  
Department of Ecology – Toxics Cleanup Program  
1250 W. Alder Street, Union Gap, WA 98903  
(509) 424-0543 (cell)

[Frank.Winslow@ecy.wa.gov](mailto:Frank.Winslow@ecy.wa.gov)