

Monthly Progress Report

Boeing Chevron Tukwila PLP Document Review & Technical Support during PLP Drafting of Pilot Test Report

Ecology Contract:	C1900042	Progress Report #:	01
Work Assignment:	KJC018	Reporting Period:	10/23/2023 to 11/24/2023
Project Title:	Boeing Chevron Tukwila PLP Document Review & Technical Support during PLP Drafting of Pilot Test Report		
Ecology Proj. Mgr.:	Dale Myers	K/J Project #:	1996002*18
		K/J Proj. Mgr.:	Ryan Hultgren

1. Progress Made During This Reporting Period

Task 01 – Project Management

- Project management, budget tracking, review project schedule updates from Ecology, and coordination tasks.

Task 02 – Provide Support During Development of the PLP Drafted Draft/Final Pilot Test Report

- Assisted Ecology site manager with review of PLP’s proposed monitoring wells to sample and laboratory analyses to perform during an upcoming event.
- Began review of two documents submitted by the PLPs to Ecology on November 21, 2023: *Groundwater Monitoring and Sampling Work Plan (Work Plan)* and *Draft Pilot Test Report* for the Boeing Field Chevron project site.

Task 03 – As Needed Technical Support

- None.

2. Key Activities/Schedule for Next Reporting Period

- Continue project management and coordination tasks.
- Continue review of the PLP’s Work Plan and Draft Pilot Test Report documents.

3. Potential Problems Identified and Potential Resolutions

- None.

4. Deliverables Submitted This Reporting Period

- None.

5. Key Personnel Changes

- None.

6. Data Generated This Reporting Period

- None.

7. Laboratory Services Performed This Reporting Period

- None.

8. Travel Occurring This Reporting Period

- None.

Monthly Progress Report
Boeing Chevron Tukwila PLP Document Review & Technical Support during PLP
Drafting of Pilot Test Report

9. Budget and Schedule Status

- Kennedy Jenks prepared Invoice 168398 for costs incurred up to 11/24/2023.