

Monthly Progress Report
Chevron 90129 Brooklyn Site – Remedial Investigation/Feasibility Study Review Project

Ecology Contract:	<u>C1900042</u>	Progress Report #:	<u>04</u>
Work Assignment:	<u>KJC001</u>	Reporting Period:	<u>08/27/2022 - 12/30/2022</u>
Project Title:	<u>Chevron 90129 Brooklyn Site RI/FS Review</u>	K/J Project #:	<u>1996002*01</u>
Ecology Proj. Mgr.:	<u>Dale Myers</u>	K/J Proj. Mgr.:	<u>Ryan Hultgren</u>

1. Progress Made During This Reporting Period

Task 01 – Project Support During RI & Pre-RI Report Check-in Meeting

- Project administration and check-in status calls with project site manager.
- Began review and compilation of comments to the Draft for Regulatory Review - Supplemental Investigation Report (Draft SIR), and preparation of maps illustrating groundwater sampling results.

Task 02 – Project Support During FS & FS Planning Meeting

- No activity this period.

2. Key Activities/Schedule for Next Reporting Period

- Submit comments to the Draft SIR to Ecology for review, including markups to the text, tables, figures, and appendices, and maps illustrating groundwater sampling results.

3. Potential Problems Identified and Potential Resolutions

- None

4. Deliverables Submitted This Reporting Period

- None.

5. Key Personnel Changes

- None

6. Data Generated This Reporting Period

- None.

7. Laboratory Services Performed This Reporting Period

- None

8. Travel Occurring This Reporting Period

- None.

9. Budget and Schedule Status

- Kennedy/Jenks prepared Invoice 160989 for costs incurred up to 12/30/2022.