

Monthly Progress Report
Chevron 90129 Brooklyn Site – Remedial Investigation/Feasibility Study Review Project

Ecology Contract:	<u>C1900042</u>	Progress Report #:	<u>05</u>
Work Assignment:	<u>KJC001</u>	Reporting Period:	<u>12/31/2022 - 01/27/2023</u>
Project Title:	<u>Chevron 90129 Brooklyn Site RI/FS Review</u>	K/J Project #:	<u>1996002*01</u>
Ecology Proj. Mgr.:	<u>Dale Myers</u>	K/J Proj. Mgr.:	<u>Ryan Hultgren</u>

1. Progress Made During This Reporting Period

Task 01 – Project Support During RI & Pre-RI Report Check-in Meeting

- Project administration and check-in status calls with project site manager.
- Continued review and compilation of comments to the Draft for Regulatory Review - Supplemental Investigation Report (Draft SIR) and revising / preparing new maps illustrating groundwater sampling results based on Ecology comments.

Task 02 – Project Support During FS & FS Planning Meeting

- No activity this period.

2. Key Activities/Schedule for Next Reporting Period

- Submit updated/new maps illustrating groundwater sampling results.
- Assist Ecology with review of responses (if any) to Ecology's comments to the Draft SIR.

3. Potential Problems Identified and Potential Resolutions

- None

4. Deliverables Submitted This Reporting Period

- None.

5. Key Personnel Changes

- None

6. Data Generated This Reporting Period

- None.

7. Laboratory Services Performed This Reporting Period

- None

8. Travel Occurring This Reporting Period

- None.

9. Budget and Schedule Status

- Kennedy/Jenks prepared Invoice 161652 for costs incurred up to 01/27/2023.