

**From:** [Brian Dixon](#)  
**To:** [Winslow, Frank \(ECY\)](#); [Mitchell, Treasure \(ECY\)](#)  
**Subject:** RE: Expedited VCP Quarterly Progress Reports Due December 10, 2024  
**Date:** Tuesday, December 10, 2024 8:15:40 AM

---

External Email

Hello Frank,

Please see responses below for the Dagmar's Marina site (XN0039).

There has been no work related to the cleanup since last quarter, nor will there be until mid next year. We want to do our earthwork in late summer for ideal groundwater conditions.

So I've just copied my responses from last quarter. Thanks.

--

Brian A. Dixon

253-380-4303

---

**From:** Winslow, Frank (ECY) <[fwin461@ECY.WA.GOV](mailto:fwin461@ECY.WA.GOV)>  
**Sent:** Tuesday, December 3, 2024 2:57 PM  
**To:** Mitchell, Treasure (ECY) <[trmi461@ECY.WA.GOV](mailto:trmi461@ECY.WA.GOV)>  
**Subject:** Expedited VCP Quarterly Progress Reports Due December 10, 2024

Dear Expedited VCP Site Representative,

Per our guidance for the expedited VCP process, quarterly progress reports are due on December 10, 2024.

If you believe you have received this email mistakenly, please let me know and I will remove you from this email list. If you would like a list of Sites we have under your name, please let me know.

It would be helpful if you could include at the top of your email in **bold** font if you are waiting for anything from Ecology.

This progress report can be made via email, and should include responses to each of the following from our guidance. We recommend that you simply insert your response below each of the following bullets in your email reply.

- Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work).

We are currently evaluating the permitting requirements to complete the remedial excavations and have reached out to the City of Everett. No other characterization or cleanup work has been performed.

- A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion.

None pending. We do not expect to request another opinion until after the excavations and compliance monitoring is complete.

- Summary of dates and titles of documents submitted to Ecology for review in the last quarter.

Our only submittal was in Q2. Remedial Investigation Summary / Cleanup Action Plan, dated 5/22/24.

- Type of documents and opinion requests planned for submittal to Ecology during the next quarter.

None.

- Any updates to the project schedule showing the previously mentioned activities and milestones.

No updates. Once we have a firm understanding on our permitting requirements, we should be able to establish a more concrete project schedule.

- A description of schedule delays or changes from the prior quarter and reasons for those changes.

None.

- Changes in key project team personnel.

None.

- Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup.

None.

Thanks, Frank

**Frank P. Winslow, LHG**

WA Expedited VCP Site Manager  
Department of Ecology – Toxics Cleanup Program  
1250 W. Alder Street, Union Gap, WA 98903  
(509) 424-0543 (cell)

[Frank.Winslow@ecy.wa.gov](mailto:Frank.Winslow@ecy.wa.gov)