

**Yakima Training Center PFAS Response
Quarterly Activities Status Update (CY24Q2 – April - June 2024)**

Activities Conducted:

- Data Usability Assessments are in progress for the Remedial Investigation (RI) and Point of Entry Treatment (POET) samples
- USGS deployed transducers to collect continuous water measurements, April 2024
- Off-Installation PFAS sampling was conducted with Yakima Health District at forty-three (43) locations, 14-17 May 2024
- Bidder tour and assessment of Class B Water Supply Systems was completed on 12 June 2024; award planned in summer 2024
- Defense Center for Public Health conducted a POET Evaluation, 26-28 June 2024
- Rights of Entry (ROE) were fully executed for 52 properties as of 29 June 2024
- Thirty-two (32) POET systems have been installed as of 29 June 2024
- 392 POET performance monitoring samples have been collected to document filtration efficacy; recent validated data indicates systems are generally performing in accordance with design parameters
- All recently collected data resides in the Environmental Data Management System

Deliverables:

- Phase 7 Residential Sampling Data, Sent to ECY on 3 July 2024

Conducted Meetings:

- PFAS Testing Results for Backyard Livestock and Eggs in East Selah and West Plains - DOH Update, 4 April 2024
- Department of Health Partners Meeting, 24 April 2024
- Department of Health Partners Meeting, 22 May 2024
- Department of Health Partners Meeting, 27 June 2024
- YTC Progress and Planning Informal Meeting between YHD, City of Selah, and Army, 28 June 2024
- Targeted Public Open House, Right of Entry, 29 June 2024

Next Quarter Planned Field Work:

- USGS to collect continuous water-level data, Ongoing from April 2024 – March 2025
- POET construction continues, July – September 2024
- POET performance monitoring continues, July - September 2024

Next Quarter Residential Sampling:

- The next iteration of Army executed PFAS sampling will occur in mid-July 2024

Upcoming Deliverables:

- Residential sampling results from 14-17 May 2024
- RI Mobilization #1 Monitoring Well Installation Report
- RI Phase 2 Field Change Report

Next Quarter Planned Meetings

- Proposed Presentation of Mobilization #1 data and planning of Mobilization #2 field work with Ecology, 13 August 2024
- Right-of-Entry targeted Open House event, 5 October 2024