

From: [Yusuf Pehlivan](#)
To: [Winslow, Frank \(ECY\)](#)
Cc: [Suzy Stumpf](#); [Kyle McAlonan](#); [Paul Bottge](#)
Subject: Quarterly Progress Report - Airfield Townhomes, Expedited VCP No. XN0053
Date: Monday, March 10, 2025 4:07:53 PM
Attachments: [image001.png](#)
[image002.png](#)

External Email

Frank,

Farallon and IS Property Investments LLC have been coordinating planned cleanup action activities at the Airfield Townhomes property at 3245 158th Avenue Southeast in Bellevue, Washington (expedited VCP ID XN0053). Please see below for a status update on the items listed in the expedited VCP guidance:

- Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work).
 - Remedial Investigation activities were conducted on the Property between October 2023 and July 2024. The results of the RI and planned permanent cleanup activities were presented to Ecology in a Remedial Investigation and Cleanup Action Plan (RICAP) which was submitted on October 4, 2024. Ecology issued a No Further Action Likely opinion for the Property on November 20, 2024. Permanent cleanup activities are anticipated to be conducted at the Property in 2025, in advance of Property redevelopment.
- A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion.
 - Farallon is not awaiting any opinions from Ecology.
- Summary of dates and titles of documents submitted to Ecology for review in the last quarter.
 - No deliverables were submitted to Ecology for review in the last quarter.
- Type of documents and opinion requests planned for submittal to Ecology during the next quarter.
 - No documents or opinion requests are planned for submittal to Ecology during the next quarter.
- Any updates to the project schedule showing the previously mentioned activities and milestones.
 - Permanent cleanup activities including excavation of petroleum-contaminated soil currently are planned for early- to mid-2025 pending issuance of a grading permit by the City of Bellevue.
- A description of schedule delays or changes from the prior quarter and reasons for those changes.

There are no schedule delays or changes from the prior quarter.

- Changes in key project team personnel.
 - There have been no changes to key project team personnel.
- Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup.
 - There are no anticipated changes to the Property that would affect the planned cleanup action.

Farallon will submit the next quarterly progress report by June 10, 2025. Feel free to reach out if you have any questions.

Thank you



Yusuf Pehlivan, L.G.

Senior Geologist

Farallon Consulting

13555 SE 36th Street, Suite 320

Bellevue, WA 98006

Phone 949-351-6163

Web www.farallonconsulting.com

Email

ypehlivan@farallonconsulting.com



This correspondence contains confidential or privileged information from Farallon Consulting and may be "Attorney-Client Privileged" and protected as "Work Product." The information contained herein is intended for the use of the individual or party named above. If you are not the intended recipient, note that any copying, distribution, disclosure, or use of the text and/or attached document(s) is strictly prohibited. If you have received this correspondence in error, please notify us immediately. Thank you.