



**STATE OF WASHINGTON  
DEPARTMENT OF ECOLOGY**

**Southwest Region Office**  
PO Box 47775 • Olympia, WA 98504-7775 • 360-407-6300

May 6, 2025

Robert Healy  
Remediation Senior Manager  
Port of Tacoma  
One Sitcum Plaza  
Tacoma, WA 98421  
[rhealy@portoftacoma.com](mailto:rhealy@portoftacoma.com)

**RE: Ecology Approval – Extension of submittal date for Phase I RI data report and revised Phase II RI Work Plan, Sound Mattress & Felt Co Site**

**Site name:** Sound Mattress & Felt Co Former  
**Site address:** 1940 E 11th Street, Tacoma, 98461, Pierce  
**Facility/Site ID:** 1232087  
**Agreed Order No:** DE 19403

Dear Robert Healy:

Ecology received an email from your consultant, Troy Bussey Jr, Pioneer Technologies Corporation, on April 30, 2025, requesting a schedule extension for submitting the Phase I RI data report and revised Phase II RI Work Plan (data report and revised work plan) required under Agreed Order No. DE 19403. The data report and revised work plan are due on May 11, 2025. Because additional time is needed to complete the data report and work plan, the Port is requesting a 90-day schedule extension for the data report and work plan. Ecology grants your schedule extension request. The revised submittal date for the data report and revised work plan is now August 9, 2025.

If you have any questions regarding this letter, please contact me at (360) 999-9588 or [sandy.smith@ecy.wa.gov](mailto:sandy.smith@ecy.wa.gov).

Sincerely,

A handwritten signature in blue ink that reads "Sandy Smith". The signature is fluid and cursive, with the first name "Sandy" and last name "Smith" clearly distinguishable.

Sandy Smith, PE, LHG  
Cleanup Project Manager  
Southwest Region Office  
Toxics Cleanup Program

Enclosure:     Schedule Extension Email

cc email:       Troy Bussey, Jr, [BusseyT@uspioneer.com](mailto:BusseyT@uspioneer.com)  
                      Connie Groven, PE, Ecology, [connie.groven@ecy.wa.gov](mailto:connie.groven@ecy.wa.gov)

## Enclosure

---

Schedule Extension Email

*This page intentionally left blank*

**From:** [Troy Bussey](#)  
**To:** [Smith, Sandy B. \(ECY\)](#)  
**Cc:** [Healy, Rob](#)  
**Subject:** Sound Mattress schedule extension request  
**Date:** Wednesday, April 30, 2025 5:34:34 PM  
**Attachments:** [image001.png](#)

---

External Email

Sandy –

Per the 1Q2025 quarterly progress report and our recent discussion, I am requesting, on behalf of the Port, a 90 day Sound Mattress schedule extension for submitting to Ecology: (1) documentation of Phase 1 investigation activities and results, (2) Phase 1 EIM results, and (3) a Work Plan addendum for Phase 2. Per the Ecology-approved Data Gaps Investigation Work Plan, these items were planned to be submitted within 120 calendar days after all Phase 1 fieldwork was completed (fieldwork was completed on January 10, 2025). The schedule extension request is necessary due to the prioritization of staff on a variety of EBC IA and RI tasks during 1Q2025 and 2Q2025. This schedule extension would change the due date for the aforementioned Sound Mattress deliverables from May 11 to Aug 9. Thank you for considering this schedule extension request. Feel free to reach out if you have any questions.

Respectfully,  
Troy

---

**Troy Bussey Jr.**  
**P.E. (WA, CA, NC, SC), L.G. (WA, CA, NC, SC), L.H.G. (WA)**  
Principal Engineer

**PIONEER Technologies Corporation**  
5205 Corporate Ctr. Ct. SE, Ste. A  
Olympia, WA 98503-5901  
Phone: 360.570.1700 Ext: 105  
Cell: 360.810.0640  
<https://uspioneer.com/>



This electronic mail transmission and any accompanying documents contain information belonging to the sender which may be confidential and legally privileged. This information is intended only for the use of the individual or entity to whom this electronic mail transmission was sent as indicated above. If you are not the intended recipient, any disclosure, copying, distribution, or action taken in reliance on the contents of the information contained in this transmission is strictly prohibited. If you have received this transmission in error, please notify the sender by return e-mail and delete the message. Thank you.