

Maury Island Open Space Site

King County Parks and Recreation Division

MONTHLY PROGRESS REPORT

To: Ryan Gardiner, Department of Ecology

From: Leigh Nelson, Project Manager, King County Parks

Report Date: May 7, 2025

Project: Maury Island Open Space Site

Period Covered: March - April 2025

On behalf of King County, this monthly progress report documents activities related to Agreed Order DE8439 between the Washington State Department of Ecology and King County.

1. Description of the actions which have been taken to comply with the Order:

- King County executed a contract to construct Phase 3 of the cleanup (i.e., additional Revegetation). Start of work at the site is scheduled for May 19th.
- No vegetation maintenance activities over the winter.

2. Summaries of sampling and testing reports and other data reports received by King County:

- NA

3. Summaries of deviations from approved work plans:

- NA

4. Summaries of contacts with representatives of the local community, public interest groups, press, and federal, state, or tribal governments.

- Contacted Duwamish, Muckleshoot, Puyallup, Snoqualmie, Squaxin and Suquamish Tribes to notify of upcoming work.

5. Summaries of solutions developed and implemented or planned to address any actual or anticipated problems or delays:

- N/A

6. Changes/updates in key personnel (keeping from previous month for reference):

- Leigh Nelson is the King County project manager for the construction of Phase 3 of the revegetation that will be advertised in September. Leigh is also responsible for the monthly reporting task. lnelson@kingcounty.gov (206) 263-0866.
- Lindsey Miller is the King County capital improvement projects section manager and is still available for coordination as needed. lindsey.miller@kingcounty.gov (206) 477-3549

Maury Island Open Space Site

King County Parks and Recreation Division

- Tom Early is managing the plant establishment for the recently planted 3 acres and is a backup contact for Leigh regarding the status of cleanup related work on the ground.
tearly@kingcounty.gov (206) 477-7555
- David Sizemore is the contact for the Annual Monitoring Reports for the completed portions of the project that have been handed over to Parks Operations to maintain.
David.Sizemore@kingcounty.gov (206) 477-6142

7. A description of work planned for the next reporting period.

- King County plans to construct Phase 3 of the Cleanup (Revegetation) in summer 2025.

Please also refer to the attached project schedule.

8. Meetings Held with Ecology in March & April 2025

Meeting Date	Meeting Topic
None	

9. Correspondence between King County/Ecology in March & April 2025

Correspondence Date	Topic