

Ecory



**STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY**

Southwest Region Office

PO Box 47775 • Olympia, WA 98504-7775 • 360-407-6300

August 14, 2025

Robert Healy
Senior Manager, Environmental Programs
Port of Tacoma
One Sitcum Plaza
Tacoma, WA 98421
rhealy@portoftacoma.com

Re: Ecology Approval – Extension of submittal date for Phase 1 RI data report and Phase 2 RI work plan addendum, Sound Mattress & Felt Co Site

Site name: Sound Mattress & Felt Co Former
Site address: 1940 E 11th Street, Tacoma, 98461, Pierce
Facility/Site ID: 1232087
Agreed Order No: DE 19403

Dear Robert Healy:

Ecology received an email from your consultant, Troy Bussey Jr, Pioneer Technologies Corporation, on August 12, 2025, requesting a schedule extension for submitting the Phase I RI data report and Phase 2 RI work plan addendum (data report and work plan) required under Agreed Order No. DE 19403. The data report and work plan were due on August 9, 2025. Because additional time is needed to complete the data report and work plan, the Port requested a schedule extension until September 12, 2025, for the data report and work plan. Ecology grants a 45-day schedule extension. The revised submittal date for the data report and revised work plan is now September 23, 2025.

If you have any questions regarding this letter, please contact me at (360) 999-9588 or sandy.smith@ecy.wa.gov.

Sincerely,

A handwritten signature in blue ink that reads "Sandy Smith".

Sandy Smith, PE, LHG
Cleanup Project Manager
Southwest Region Office
Toxics Cleanup Program

Enclosure: Schedule Extension Email

cc email: Audrey Hackett, ahackett@portoftacoma.com
 Troy Bussey, Jr, busseyT@uspioneer.com
 Connie Groven, PE, Ecology, connie.groven@ecy.wa.gov

Enclosure

Schedule Extension Email

This page intentionally left blank

From: [Troy Bussey](#)
To: [Smith, Sandy B. \(ECY\)](#)
Cc: [Hackett, Audrey](#); [Healy, Rob](#)
Subject: Sound Mattress schedule extension request
Date: Tuesday, August 12, 2025 4:13:56 PM

External Email

Sandy –

On behalf of the Port, I am requesting a Sound Mattress schedule extension from August 9 to September 11 for submitting: (1) documentation of Phase 1 investigation activities and results, (2) Phase 1 EIM results, and (3) a Work Plan addendum for Phase 2. Per our previous discussions, you had indicated that submitting these documents within a week or so after August 9 would be acceptable. However, we need a little bit more time because (1) the evaluation and documentation of the MiHPT results has taken longer than originally expected, and (2) we would like to meet with you to discuss a few key findings before we submit the aforementioned documentation (which could occur during our September 4th call or earlier if you are willing to meet with us before September 4th). Thank you for considering this schedule extension request. Feel free to reach out if you have any questions.

Respectfully,
Troy

Troy Bussey Jr.
P.E. (WA, CA, NC, SC), L.G. (WA, CA, NC, SC), L.H.G. (WA)
Principal Engineer

PIONEER Technologies Corporation

5205 Corporate Ctr. Ct. SE, Ste. A
Olympia, WA 98503-5901
Phone: 360.570.1700 Ext: 105
Cell: 360.810.0640
<https://uspioneer.com/>

This electronic mail transmission and any accompanying documents contain information belonging to the sender which may be confidential and legally privileged. This information is intended only for the use of the individual or entity to whom this electronic mail transmission was sent as indicated above. If you are not the intended recipient, any disclosure, copying, distribution, or action taken in reliance on the contents of the information contained in this transmission is strictly prohibited. If you have received this transmission in error, please notify the sender by return e-mail and delete the message. Thank you.