

Circle K 1461 Coordination Meeting Minutes

Meeting Time: 8:30 am to 9:00 am **Page:** 1 of 1
Meeting Location: MS Teams **Date:** 8 September 2025
Meeting Date: 8/27/2025
Project: Circle K Environmental Cleanup – Treatment System Operations Update

Persons Attending:

<i>Kennedy Jenks</i>	<i>Ecology</i>	<i>ERRG</i>
Shaelyn Thomas	Dale Myers	Jennifer Sonnichsen
	Olu Akeroro	Fernando Idiarte
	Angela Harkins	
	Jim Petersen	

Subject:

1. Announcements:

- Dale retiring next month – Olu will be replacing Dale, include him in project correspondence.
- Jim Petersen filling in for Nick Fitzgerald
- Fernando moving to Portland, but will still be involved with technical side of project, Spencer still Project Manager, Jennifer – project support

2. System Operations Update:

- Status of GAC changeout – next changeout scheduled for next week, measurements last week still below limits
- Scheduled for every 5 weeks
- High temp alarms – sensor is in corner with limited ventilation. Fernando adjusted location and issue seems to be resolved. No alarms since, even during recent hot weather. Will consider adding fan for additional circulation.
- July monthly report recommendation “Consider shifting into Phase 2 extraction and chemical injections due to limited active wells” – will prepare figures for evaluation before next meeting for discussion.
- KCIW mid-point sampling changed to monthly. GW sampling changed to quarterly.
- Olu asked if there are neighboring sites with contamination, Dale responded that another dry cleaner was across the street but might be in lower aquifer.

3. Next meeting

- **Tuesday 9/23 @ 1 pm**