

October 15, 2025



Ms. Cecilia Henderson
Washington State Department of Ecology
Toxics Cleanup Program / Northwest Regional Office
15700 Dayton Ave. N
Shoreline, WA 98133

Subject: **Progress Report – September 2025
Newman’s Chevron**
2021 6th Street
Bremerton, Washington

Dear Ms. Henderson:

On behalf of Chevron Environmental Management Company (CEMC), Nordic Properties, Inc., and Victory Business Park, LLC (collectively, the PLPs), Leidos, Inc. (Leidos) is providing this progress report to document activities performed to satisfy the requirements of Agreed Order No. DE 14246 for the above-referenced site (the Site). This report summarizes activities completed from September 1 through 30, 2025.

ACTIONS TAKEN TO COMPLY WITH THE AGREED ORDER

- On September 4, Leidos:
 - Participated in a virtual meeting with representatives from Ecology, CEMC, and Victory Business Park, LLC to discuss the Ecology Site Manager transition and the expected path forward for completion of Agreed Order No. DE 14246;
 - Submitted the updated project contacts list for CEMC, Nordic, and Victory, which was requested by Ecology on August 19, 2025; and
 - Submitted an electronic copy of the draft Cleanup Action Plan (CAP) that was reformatted for public review draft use.
- On September 8, Leidos submitted one hard copy of the draft CAP to Ecology by overnight courier service.
- On September 11, Leidos resubmitted hard copies of public review draft versions of the Remedial Investigation Report and Feasibility Study Report to Ecology by overnight courier service.
- On September 15, Leidos submitted the August 2025 Progress Report to Ecology.

- Leidos began preparation of a draft fact sheet for the public review and comment period expected to occur in December 2025.

SUMMARY OF SAMPLING/TESTING AND OTHER DATA REPORTS

- No sampling, testing, or other data reports were received during this reporting period.

DEVIATIONS FROM THE APPROVED WORK PLAN

- None during this reporting period.

SUMMARY OF CONTACTS WITH PUBLIC STAKEHOLDERS

- Leidos did not engage with representatives of the local community, public interest groups, press, or federal, state, or tribal governments during this reporting period.

PROBLEMS OR ANTICIPATED PROBLEMS IN MEETING THE SCHEDULE OR OBJECTIVES OF AGREED ORDER OR RIWP

- None identified during this reporting period.

CHANGES IN KEY PERSONNEL

- During this reporting period, Ecology transitioned the Site Manager role for the project from Dale Myers to Cecilia Henderson.

ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD

- Leidos will finalize and submit a draft public fact sheet on or before October 13.
- Leidos will prepare a draft State Environmental Policy Act (SEPA) checklist for the proposed cleanup action, to be submitted to Ecology on or before November 3.

If you have any questions or comments regarding the information presented in this report, please contact me at (425) 482-3323 or via email at russell.s.shropshire@leidos.com.

Sincerely,

Leidos, Inc.



Russell S. Shropshire, PE
Principal Engineer

cc: Eric Hetrick – CEMC
Cheryl Cameron – CEMC
Roger Jensen – Nordic Properties, Inc.
Jim Reed – Victory Business Park, LLC
George Brainerd – Neighboring property owner
Marlena Marie – Neighboring property owner
Brittany and James Morrell – Neighboring property owners
Bob Goodman – Rogers Joseph O’Donnell
E. Jacob Lubarsky – Rogers Joseph O’Donnell
Allyson Bazan – Hillis Clark Martin & Peterson P.S.
Larry Hall – Hall & West
Paul Ferman – Hall & West
Peter Kingston– Farallon Consulting