



December 15, 2025

Vance Atkins  
Washington State Department of Ecology  
Northwest Regional Office – Toxics Cleanup Program  
15700 Dayton Avenue North  
Shoreline, Washington 98133

**RE:    PROGRESS REPORT NO. 14 – NOVEMBER 2025  
      EFR HQ IVES SITE – INTERIM ACTION  
      ISSAQUAH, WASHINGTON  
      AGREEMENT NO. OTGP-2025-EFR-00087  
      FARALLON PN: 1754-009**

Dear Vance Atkins:

Farallon Consulting, L.L.C. (Farallon) has prepared this progress report to document work performed for the Eastside Fire and Rescue (EFR) Headquarters (HQ) and Issaquah Valley Elementary School (IVES) Site in the Lower Issaquah Valley, Washington. This progress report summarizes work performed between November 1, 2025 and November 28, 2025 under One Time Grant Program Agreement No. OTGP-2025-EFR-00087 (Grant Agreement) between the Washington State Department of Ecology (Ecology) and EFR.

## **ACTIVITIES CONDUCTED DURING THE REPORTING PERIOD**

This progress report includes costs incurred by EFR between November 1, 2025 and November 28, 2025. Work conducted under the Grant Agreement scope included:

- Coordination with Ecology and Potentially Liable Persons (PLPs) regarding interim action activities under the Agreed Order.
- Coordination for progress reporting and cost submittals to Ecology.
- Coordination with Ecology and PLPs regarding public outreach for the interim action and provide support graphics to Ecology. Draft responses to public outreach questions and prepare for Open House.
- Attend in-person and virtual Open House meetings.

## **CHANGES IN KEY PERSONNEL**

There were no changes in key personnel.

## **DEVIATIONS FROM APPROVED SCOPE OF WORK**

There were no deviations from the approved scope of work.



## **SCHEDULE**

No significant deviations from the project schedule were identified. An updated project schedule is attached.

## **SAMPLING PERFORMED, RESULTS, DATA VALIDATION**

No additional sampling was performed, and no analytical results were received during this performance period.

## **PLANNED OR ANTICIPATED WORK FOR NEXT REPORTING PERIOD**

Work planned for the next reporting period includes:

- Finalize and submit the Cultural Resource Review Form for the interim action.
- The public comment period is ongoing through December 22, 2025.
- Coordination with Ecology and PLPs to respond to public comments.
- Prepare final Interim Action Work Plan (IAWP).
- Preparation for implementation of IAWP, including submitting underground injection control permit application, site work permit application, and initiating the competitive bid process for construction of the interim action.

## **PUBLIC OR REGULATORY COMMUNICATION**

- Routine communications with Ecology and PLPs regarding ongoing or planned work occurred during the performance period.



## CLOSING

Farallon trusts that this progress report addresses the reporting requirements for the Grant Agreement. If you have any questions, please do not hesitate to contact the undersigned at (425) 295-0800.

Sincerely,

**Farallon Consulting, L.L.C.**

Eric F. Buer L.G., L.H.G.  
Principal Hydrogeologist

Sarah Snyder, L.G.  
Senior Geologist

cc: Will Aho and Nicole Frisch, Eastside Fire and Rescue  
Emily Moon, Julie Wartes, Matt Ellis, and Christen Boyd, City of Issaquah  
Allyson Bazan, Hillis Clark Martin Peterson P.S.  
Tisha Pagalilauan, Cascadia Law Group PLLC

Attachments: Preliminary Interim Action Schedule

