



December 15, 2025

Vance Atkins
Washington State Department of Ecology
Northwest Regional Office – Toxics Cleanup Program
15700 Dayton Avenue North
Shoreline, Washington 98133

**RE: PROGRESS REPORT NO. 14 – NOVEMBER 2025
EFR HQ IVES SITE – REMEDIAL INVESTIGATION
ISSAQUAH, WASHINGTON
AGREEMENT NO. OTGP-2025-EFR-00086
FARALLON PN: 1754-008**

Dear Vance Atkins:

Farallon Consulting, L.L.C. (Farallon) has prepared this progress report to document work performed for the Eastside Fire and Rescue (EFR) Headquarters (HQ) and Issaquah Valley Elementary School (IVES) Site in the Lower Issaquah Valley, Washington. This progress report summarizes work performed between November 1, 2025 and November 28, 2025 under One Time Grant Program Agreement No. OTGP-2025-EFR-00086 (Grant Agreement) between the Washington State Department of Ecology (Ecology) and EFR.

ACTIVITIES CONDUCTED DURING THE REPORTING PERIOD

This progress report includes costs incurred by EFR between November 1, 2025 and November 28, 2025. Work conducted under the Grant Agreement scope included:

- Coordination with Ecology and Potentially Liable Persons (PLPs) regarding additional remedial investigation activities under the Agreed Order.
- Coordination for progress reporting and cost submittals to Ecology.
- Preparation and coordination for implementing the Remedial Investigation Work Plan (RIWP), including preparing traffic control plans, submitting the right-of-way permit application, completing public and private utility locates, and coordinating with contractors and PLPs.
- Completing remedial investigation activities in accordance with the RIWP, including hand auger sampling, drilling borings, and installing monitoring wells.
- Preliminary review of soil analytical results and provide results from hand auger sampling to Ecology.
- Preparation of updated data tables and figures with results from soil sampling.



CHANGES IN KEY PERSONNEL

There were no changes in key personnel.

DEVIATIONS FROM APPROVED SCOPE OF WORK

There were no deviations from the approved scope of work.

SCHEDULE

No significant deviations from the project schedule were identified. An updated project schedule is attached.

SAMPLING PERFORMED, RESULTS, DATA VALIDATION

Soil samples were collected during hand auger sampling at Issaquah Valley Elementary School. Analytical results were provided to Ecology via email on December 2, 2025.

Soil samples were collected from borings during the completed remedial investigation activities. Laboratory analysis of soil samples collected during the remedial investigation is ongoing, results will be provided following completion of the remedial investigation drilling program.

PLANNED OR ANTICIPATED WORK FOR NEXT REPORTING PERIOD

Work planned for the next reporting period includes:

- Perform remedial investigation activities in accordance with the final RIWP.
- Tabulate analytical results, update figures, and draft boring logs for submittal to Ecology.

PUBLIC OR REGULATORY COMMUNICATION

- Routine communications with Ecology and PLPs regarding ongoing or planned work occurred during the performance period.



CLOSING

Farallon trusts that this progress report addresses the reporting requirements for the Grant Agreement. If you have any questions, please do not hesitate to contact the undersigned at (425) 295-0800.

Sincerely,

Farallon Consulting, L.L.C.

Eric F. Buer L.G., L.H.G.
Principal Hydrogeologist

Sarah Snyder, L.G.
Senior Geologist

cc: Will Aho and Nicole Frisch, Eastside Fire and Rescue
Emily Moon, Julie Wartes, Matt Ellis, and Christen Boyd, City of Issaquah
Allyson Bazan, Hillis Clark Martin Peterson P.S.
Tisha Pagalilauan, Cascadia Law Group PLLC

Attachments: Preliminary Remedial Investigation Schedule

