

# ***Maury Island Open Space Site***

***King County Parks and Recreation Division***

## **MONTHLY PROGRESS REPORT**

To: Ryan Gardiner, Department of Ecology

From: Leigh Nelson, Project Manager, King County Parks

---

Report Date: November 12, 2025

Project: Maury Island Open Space Site

Period Covered: September - October 2025

---

On behalf of King County, this monthly progress report documents activities related to Agreed Order DE8439 between the Washington State Department of Ecology and King County.

1. Description of the actions which have been taken to comply with the Order:
  - King County completed construction of Phase 3 of the cleanup.
  - Vegetation maintenance activities for Phases 1 & 2 of the cleanup continued for the 2025 growing season.
2. Summaries of sampling and testing reports and other data reports received by King County:
  - NA
3. Summaries of deviations from approved work plans:
  - NA
4. Summaries of contacts with representatives of the local community, public interest groups, press, and federal, state, or tribal governments.
  - Responded to questions from local community about project work and status.
5. Summaries of solutions developed and implemented or planned to address any actual or anticipated problems or delays:
  - N/A
6. Changes/updates in key personnel (keeping from previous month for reference):
  - Leigh Nelson is the King County project manager for the construction of Phase 3 of the revegetation. Leigh is also responsible for the monthly reporting task. [lnelson@kingcounty.gov](mailto:lnelson@kingcounty.gov) (206) 263-0866.
  - Lindsey Miller is the King County capital improvement projects section manager and is still available for coordination as needed. [lindsey.miller@kingcounty.gov](mailto:lindsey.miller@kingcounty.gov) (206) 477-3549

# Maury Island Open Space Site

## King County Parks and Recreation Division

- Tom Early is managing the plant establishment for the recently planted 3 acres and is a backup contact for Leigh regarding the status of cleanup related work on the ground. [tearly@kingcounty.gov](mailto:tearly@kingcounty.gov) (206) 477-7555
- David Sizemore is the contact for the Annual Monitoring Reports for the completed portions of the project that have been handed over to Parks Operations to maintain. [David.Sizemore@kingcounty.gov](mailto:David.Sizemore@kingcounty.gov) (206) 477-6142

7. A description of work planned for the next reporting period.

- Continue vegetation maintenance.

Please also refer to the attached project schedule.

### 8. Meetings Held with Ecology in September & October 2025

Meeting Date	Meeting Topic
None	

### 9. Correspondence between King County/Ecology in September & October 2025

Correspondence Date	Topic
9/9/2025	Submitted Annual Compliance Report
10/7 – 10/14/2025	Set date for site visit of 11/20