



September 15, 2023
G-Logics File Number 01-0979-K

Mr. Clint Harris
Duwamish Marine Center
6365 1st Avenue South
Seattle, Washington 98108
filterengineering@hotmail.com

**SUBJECT: Monthly Progress Report – September 2023
Duwamish Marine Center Property
6365 1st Avenue South
Seattle, Washington 98018**

Dear Mr. Harris:

This monthly progress report includes a summary of actions completed during the month of August 2023 for Michigan Marine Properties, LLC at the above-referenced Duwamish Marine Center Property (Property). This progress report includes the required information as set forth in the Agreed Order No. DE 8072. In accordance with the Agreed Order, a copy of this letter is provided to the Washington State Department of Ecology (Ecology).

Actions Taken at the Property to Comply with Agreed Order No. DE 8072

- The August 2023 Monthly Progress Report was modified per Ecology’s request.
- G-Logics continued work on the memorandum summarizing conditions related to the boat fire on the property. G-Logics are waiting for requested information to complete this document.
- An email summarizing the planned groundwater monitoring activities was provided to Ecology on August 31, 2023.

G-Logics, an Atlas Geosciences NW company
40 2nd Avenue SE
Issaquah, WA 98027
T: 425-391-6874
F: 425-313-3074

Summary of Sampling and Testing Reports

- No sampling or testing reports have been prepared or received during this reporting period.

Summary of Deviations from the Approved Work Plans

- There were no deviations from the applicable approved work plan.

Summary of Contacts with Representatives from Local Community, Public Interest Groups, Press, and Federal, State, and Tribal Governments

- No outside representatives were contacted during this reporting period.

Summary of Problems or Anticipated Problems in Meeting Schedule or Objectives

- No problems were encountered, and no problems are anticipated in meeting the objectives at this time.

Changes in Key Personnel

- No changes during this reporting period.

Description of Activities Planned for Next Reporting Period

- Groundwater monitoring activities are currently planned for September 2023. These activities will include a site visit to confirm well locations and accessibility and a return visit a few days later to complete sampling of each accessible monitoring well on the property.
- The site visit to locate and expose monitoring wells is scheduled for September 20, 2023. The groundwater sampling activities are scheduled to begin on September 25, 2023.
- G-Logics will continue to work on revising data tables and figures to summarize results of the groundwater monitoring program and provide an improved data presentation and interpretation standards for the remedial investigation reporting.
- G-Logics will submit a memorandum to Ecology summarizing the conditions related to the recent boat fire at the Property.

G-Logics appreciates this opportunity to continue to provide services for this project. Please feel free to call or email with any questions.

Sincerely,
G-Logics, an Atlas Geosciences NW Company



Don Wyll
Principal Project Manager



Mike Arnold, LG, LHG
Director of Technical Services

cc: Brett Carp, Ecology
cc: Cliff Nale, Ecology