



October 17, 2023

G-Logics File Number 01-0979-K

Mr. Clint Harris
Duwamish Marine Center
6365 1st Avenue South
Seattle., Washington 98108
filterengineering@hotmail.com

**SUBJECT: Monthly Progress Report – October 2023
Duwamish Marine Center Property
6365 1st Avenue South
Seattle, Washington 98018**

Dear Mr. Harris:

This monthly progress report includes a summary of actions completed by G-Logics, an Atlas Geosciences NW company (G-Logics), during September 2023 for Michigan Marine Properties, LLC at the above-referenced Duwamish Marine Center Property (Property). This progress report includes the required information as set forth in the Agreed Order No. DE 8072. In accordance with the Agreed Order, a copy of this letter is provided to the Washington State Department of Ecology (Ecology)..

**ACTIONS TAKEN AT THE PROPERTY TO COMPLY WITH AGREED ORDER
NO. DE 8072**

The following actions were completed by G-Logics on the project in September 2023:

G-Logics, an Atlas Geosciences NW Company
40 2nd Avenue Southeast
Issaquah, Washington 98027
(425) 391-6874
www.g-logics.com

- Work on the memorandum summarizing conditions related to the boat fire on the property continues. G-Logics are waiting for requested information to complete this document.
- A site visit was conducted on September 25, 2023, to locate wells and evaluate conditions for the October groundwater sampling event. Property personnel assisted in moving equipment and materials to allow access to the wells during and after the site visit.
- Planning and preparation for the upcoming groundwater sampling activities was completed.

SUMMARY OF SAMPLING AND TESTING REPORTS

No sampling or testing reports were prepared or received during this reporting period.

SUMMARY OF DEVIATIONS FROM THE APPROVED WORK PLAN

There were no deviations from the applicable approved work plan.

SUMMARY OF CONTACTS WITH REPRESENTATIVES FROM LOCAL COMMUNITY, PUBLIC INTEREST GROUPS, PRESS, AND FEDERAL, STATE, AND TRIBAL GOVERNMENTS

No outside representatives from the local community, public interest groups, press, and Federal, state, and tribal governments were contacted during this reporting period.

SUMMARY OF PROBLEMS OR ANTICIPATED PROBLEMS IN MEETING SCHEDULE OR OBJECTIVES

No problems were encountered, and no problems are anticipated in meeting the schedule or objectives at this time.

CHANGES IN KEY PERSONNEL

No changes to key personnel were made during the reporting period.

DESCRIPTION OF ACTIVITIES FOR NEXT REPORTING PERIOD

The following project activities are planned for completion in October 2023:

- Groundwater monitoring will be completed at each accessible monitoring well on the Property.
- G-Logics will continue to work on revising data tables and figures to summarize results of the groundwater monitoring program and provide an improved data presentation and interpretation standards for the remedial investigation reporting
- G-Logics will submit a memorandum to Ecology summarizing the conditions related to the recent boat fire at the Property.

CLOSING

G-Logics appreciates this opportunity to continue to provide services for this project. Please feel free to call or email with any questions.

Sincerely,

G-Logics, an Atlas Geosciences NW Company



Don Wyll
Principal Project Manager



Mike Arnold, LG, LHG
Director of Technical Services

cc: Brett Carp, Ecology
cc: Cliff Nale, Ecology