

January 10, 2025

Cliff Nale
Toxics Cleanup Program
Department of Ecology
Northwest Regional Office
P.O. Box 330316
Shoreline, Washington 98133

Re: Duwamish Marine Center Agreed Order No. DE 8072
Progress Report: Reporting Period December 2024

Dear Cliff:

This progress report summarizes the activities performed in November and December 2024 in fulfillment of Agreed Order DE 8072 for the Duwamish Marine Center Site in Seattle, Washington. This progress report provides a summary of the work performed, deviations from the scope of work, laboratory analyses, and work anticipated during the following reporting period. Progress Reports will be submitted monthly, consistent with the requirements of the Agreed Order.

1. Activities Conducted During Reporting Period

The following activities were conducted during the reporting period:

- Port Sliver Property source control sampling activities included:
 - COCs were provided to Ecology on November 19th
 - A data summary table and figure were provided to Ecology on December 18th
- A meeting was held with Ecology on December 19th to discuss the schedule for submitting a revised RI report.
- Started working on revisions to the agency review draft RI report including review of outstanding Ecology review comments and planning of table and figure revisions

2. Sampling, Testing, and Other Received Information

Port Sliver Property source control sampling data were received between November 19th and 27th.

3. Deviations from Scope of Work, Schedule, or Deliverables

None.

4. *Contacts with Representatives from Local Community, Public Interest Groups, Press, and Federal, State, or Tribal Governments*

None.

5. *Current or Anticipated Issues That Have Potential to Impact Schedule or Scope of Work Objectives*

The LDWG and EPA have not released recent data collected from within the Duwamish Marine Center AO boundary in 2024 that will be incorporated into the RI report.

6. *Changes in Key Personnel*

None.

7. *Activities and Deliverables Planned for Next Reporting Period*

Agency review draft RI report table, figure, and text updates will continue.

Please contact me if you have questions about any of the information contained in this Progress Report.

Sincerely,
CRETE CONSULTING INCORPORATED, PC



Grant Hainsworth, P.E.
Principal, Senior Project Manager

cc: Clint Harris, Duwamish Marine Center, Inc.