

March 10, 2025

Cliff Nale
Toxics Cleanup Program
Department of Ecology
Northwest Regional Office
P.O. Box 330316
Shoreline, Washington 98133

Re: Duwamish Marine Center Agreed Order No. DE 8072
Progress Report: Reporting Period February 2025

Dear Cliff:

This progress report summarizes the activities performed in February 2025 in fulfillment of Agreed Order DE 8072 for the Duwamish Marine Center Site in Seattle, Washington. This progress report provides a summary of the work performed, deviations from the scope of work, laboratory analyses, and work anticipated during the following reporting period. Progress Reports will be submitted monthly, consistent with the requirements of the Agreed Order.

1. Activities Conducted During Reporting Period

The following activities were conducted during the reporting period:

- Agency review draft RI preparation continued

2. Sampling, Testing, and Other Received Information

None.

3. Deviations from Scope of Work, Schedule, or Deliverables

None.

4. Contacts with Representatives from Local Community, Public Interest Groups, Press, and Federal, State, or Tribal Governments

None.

5. Current or Anticipated Issues That Have Potential to Impact Schedule or Scope of Work Objectives

The LDWG and EPA have not released data collected from within the Duwamish Marine Center AO boundary in 2024. Ecology indicated that these data will not be available until May 2025.

6. Changes in Key Personnel

None.

7. Activities and Deliverables Planned for Next Reporting Period

Agency review draft RI anticipated to be complete by end of March.

Please contact me if you have questions about any of the information contained in this Progress Report.

Sincerely,
CRETE CONSULTING INCORPORATED, PC

A handwritten signature in blue ink that reads "Grant Hainsworth". The signature is written in a cursive, flowing style.

Grant Hainsworth, P.E.
Principal, Senior Project Manager

cc: Clint Harris, Duwamish Marine Center, Inc.