

BNSF Skykomish Site Steps to Achieve Cleanup

DOCUMENT/EVENT	TARGET DATE
Feasibility Study (FS) available for the public	April 2005
A Vision of Skykomish 2010	April – September 2005
Remedy and cleanup actions discussions	May – August 2005
RI/FS final determination by Ecology (Legal time requirements begin.)	June 2005
Draft Cleanup Action Plan (DCAP) outline	July – August 2005
Vision 2010 complete	September 2005
DCAP and Supplemental EIS preparation Consent Decree (CD) negotiations	September – December 2005
Public comment on cleanup documents (DCAP/SEIS/CD/PPP/Levee cleanup)	January – February 2006
Response to public comments/Final EIS	March – April 2006
Cleanup Action Plan finalized	March – June 2006
Consent Decree entered in court	June 2006
Levee cleanup	July – September 2006
Cleanup begins in other areas of Skykomish	2007