

EXHIBIT E

ARCO HARBOR ISLAND REMEDIAL DESIGN (RD) CONSENT DECREE SCHEDULE

November 19, 1999

Written Notification to Ecology with name and qualifications of RD/RA coordinating contractor	Within 10 days after signing of this Consent Decree (CD) by the Court
Draft Remedial Engineering Design (RD) Report	Within 90 days after entry of this CD in Court.
Final RD Report Incorporating Pilot Studies Findings and excavation considerations	Within 30 days of receipt of Ecology's written approval of Draft RD Report.
Implement Final Remedy beneath the warehouse	Within 60 days of receipt of Ecology's written approval of Final RD Report.
Begin excavation of accessible inland TPH soil hot spots in Plants 1 and 2	Within the first summer season that occurs within 90 days of Ecology's written approval of Final RD Report
Complete free product removal beneath the warehouse	Within 18 months after system installation and startup to the extent practicable after exercising best effort by ARCO
Begin confirmation, performance and compliance monitoring inland areas of the site	Within 45 days of completing Preferred Corrective Action at the inland accessible areas of the site
Begin confirmation, performance and compliance monitoring at shoreline	Within 45 days of completing Preferred Corrective Action under the warehouse
Implement contingency plans	Within 30 days of making contingency plan determination.
Ecology will recommend to EPA for ARCO to be de-listed from the Federal NPL lists	After completion of the first year of groundwater compliance monitoring
Ecology will review removing ARCO from the Confirm and Suspected Contaminated Site Database	After 5 years of completing groundwater compliance requirement
Complete restoration of site groundwater	Within 5 years of implementing Preferred Cleanup Plan/ Contingency Plan Actions on site to the extent practicable after exercising best effort by ARCO