



Site List	Action List	2015				2016				2017			
		Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall
Anacortes Port Log Yard	Agreed Order Nov 2014 ✓												
	RI/FS Investigation	Spring - Winter											
	RI/FS Report 🧤					Spring - Fall 🧤							
	Cleanup Action Plan (CAP) 🧤									Winter - Spring 🧤			
	Cleanup Actions											Summer - Fall	
	Monitoring											2018 - 2028 →	
Cap Sante Marine	Agreed Order Winter 2007 ✓												
	RI/FS Investigation ✓												
	Cleanup Actions ✓												
	Monitoring	2015											
Custom Plywood	Agreed Order Spring 2008 ✓												
	RI/FS Investigation ✓												
	Cleanup Actions (Interim) ✓												
	RI/FS Report/CAP/CD 🧤	Spring - Winter 🧤											
	In-water Cleanup Actions					Summer - Fall							
	Monitoring	2011 - 2022											
Dakota Creek Industries	Agreed Order Winter 2007 ✓												
	RI/FS Investigation ✓												
	In-water Cleanup (Interim) ✓												
	RI/FS Report/CAP/CD 🧤	Spring - Winter 🧤											
	Upland Cleanup Action					Spring - Winter							
	Monitoring									2017 -			

✓ Task is done!  
🧤 Public comment is invited!

CAP = Cleanup Action Plan -- This represents the work to be performed during actual cleanup at the Site.

Updated on 4/10/2015

CD = Consent Decree

RI/FS = Remedial Investigation/Feasibility Study -- This study determines how much and where the contamination is located along with cleanup alternatives.

NFA = No further action is required at this time -- A site owner requests a NFA which may include being de-listed/removed from Ecology's Hazardous Sites List.

🧤 The public is invited to review and comment on **draft** orders; remedial investigation/feasibility study reports; interim action plans; cleanup plans; and de-listings from Ecology's Hazardous Sites List.



# Baywide Cleanup and Public Action Schedule

	Site List	Action List	2015				2016				2017			
			Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall
✓ Task is done!  ✓ Public comment is invited!  👉	Former Scott Paper Mill	Consent Decree Summer 2009 ✓												
		RI/FS Investigation ✓												
		Cleanup Actions ✓												
		Monitoring	Thru 2020											
	Former Shell Tank Farm	Agreed Order Summer 2009 ✓												
		RI/FS Investigation ✓												
		Upland Cleanup Actions	Winter - Spring											
		Monitoring (Revisit 2016)			2015 - 2016									
	March Point / Whitmarsh Landfill	Agreed Order Winter 2007 ✓												
		RI/FS Investigation ✓												
RI/FS Report 🙌		Winter - Summer 🙌												
Cleanup Action Plan/CD 🙌					Fall - Spring 🙌									
Upland Cleanup Actions										Spring - Fall				
MJB Properties – North Dock Area	NFA Request Review – Independent Cleanup (Uplands)	Winter - Spring												
	MJB Properties – South Hydro Fill													
Quiet Cove	Agreed Order-Coming Soon 🙌	Winter - Summer 🙌												
	RI/FS Investigation													
	RI/FS Report 🙌													
	Cleanup Action Plan 🙌													
Wyman’s Marina	NFA and De-listing Review – Independent Cleanup (VCP) 🙌	Winter – Spring 🙌												



Cleanup Action Plan = This represents the work to be performed during actual cleanup at the Site.

Updated on 4/10/2015

CD = Consent Decree

NFA = No further action is required at this time -- A site owner requests a NFA which may include being de-listed/removed from Ecology’s Hazardous Sites List.

RI/FS = Remedial Investigation/Feasibility Study -- This study determines how much and where the contamination is along with cleanup alternatives.

VCP = Voluntary Cleanup Program

🙌 The public is invited to review and comment on **draft** orders; remedial investigation/feasibility study reports; interim action plans; cleanup plans; and de-listings from Ecology’s Hazardous Sites List.

