

**Camp Bonneville Military Reservation**

**PROJECT SCOPE, DELIVERABLES AND SCHEDULES  
(PSDS)**

## **STATUS OF REMEDIAL ACTION UNITS AND WORK TO BE PERFORMED**

### **RAU 1 - COMPLETE**

Completed

### **RAU 2A - INCOMPLETE**

- i. Final Addendum 1 (RAU 2A-16 LIFS Excavation and Replacement Work Plan) to CAP
- ii. Draft and final Addendum 2 (RAU 2A-21 Excavation and Replacement Work Plan) to CAP
- iii. Implementation of the 2 addenda
- iv. Draft and final After Action Report

### **RAU 2B- COMPLETE**

Completed

### **RAU 2C- INCOMPLETE**

- i. Continued GW monitoring
- ii. Supplemental GW Investigation Work and Report – By EPA
- iii. Final RI/FS
- iv. Draft and Final CAP/Long-Term Monitoring Plan with Contingency Plan
- v. Draft and Final Work Plans
- vi. CAP Implementation

### **RAU 3- INCOMPLETE**

Development of Draft and Final Work Plans, Compliance Monitoring Plans, Implementation of work plans, After Action Reports and Long-Term Operations and Maintenance Plans, based on Final RAU 3 CAP for each Cleanup Phase

Phase I	CVF
Phase II	CITA and Firing Points
Phase III	Demolition Areas 1 & 2
Phase IV	Western Slopes

**SCHEDULES**

<b>No.</b>	<b>Document Deliverable</b>	<b>Submittal Date</b>
<b>1</b>	<b>RAU 2A – Lead Remediation</b>	
A	Addendum 1 to the RAU 2A Final CAP - Final work plan for Excavation and Replacement of Lead-Impacted Fill Soil (LIFS) at the 1000-inch Rifle and Machine Gun Range, RAU 2A-16	Within three (3) months of the effective date of this Decree.
B	Addendum 2 to the RAU 2A Final CAP - Draft work plan for Excavation and Replacement of Lead-Impacted Soil at the Rifle Range Numbers 1 and 2 (RAU 2A-21),	Within three (3) months of the effective date of this Decree.
C	Draft Cleanup Action Report	Within sixty (60) calendar days of completion of the work required in the final CAP for RAU 2A
<b>2</b>	<b>RAU 2C – Landfill 4/ Site-wide Groundwater</b>	
A	Draft Final RI/FS Report	Within six (6) months of the completion of the work required in the EPA’s Draft Sampling and Quality Assurance Plan of October 2010.
B	Draft CAP for RAU 2C	Within sixty (60) calendar days of the issue date of the final RI/FS Report for RAU 2C.
C	Draft Compliance Monitoring Plan submitted to Ecology within thirty (30) calendar days of the issue date of the final CAP for RAU 2C.	Within thirty (30) calendar days of the issue date of the final CAP for RAU 2C.
D	Draft Long Term Operation and Maintenance Plan, described in Paragraph 111 of this Decree, submitted to Ecology within sixty (60) calendar days of completion of the work required in the final CAP for RAU 2C	Within six (6) months of completion of the work required in the final CAP for RAU 2C
<b>3</b>	<b>RAU 3 – Phase I (Central Valley Floor)</b>	
A	Work Plan for subsurface clearance of CVF and associated Wetlands, as required in the Final CAP for RAU 3 with “Step-Outs”	Within four (4) months of the effective date of this Decree.

<b>No.</b>	<b>Document Deliverable</b>	<b>Submittal Date</b>
B	Draft Compliance Monitoring Plan for the Central Valley Floor	Within thirty (30) calendar days of the issue date of the final Work Plan for Phase I
C	Draft After Action Report - Phase I	Within thirty (30) calendar days of completion of the work required in the final RAU 3 CAP for RAU 3 - Phase I
D	Draft Long Term Operation and Maintenance Plan for the Central Valley Floor	Within sixty (60) calendar days of completion of the work required in the final RAU 3 CAP for Phase I (Central Valley Floor)
<b>4</b>	<b>RAU 3 – Phase II (CITA and Firing Points)</b>	
A	Draft Work Plan for surface and subsurface clearance of Central Impact Target Area and Firing Points, as required in the Final CAP for RAU 3 with “Step-Outs”.	Within twenty-four (24) months of commencement of Phase 1.
B	Draft Compliance Monitoring Plan for the CITA and Firing Points areas	Within thirty (30) calendar days of the issue date of the final Work Plan for Phase II
C	Draft Cleanup Action Report – Phase II.	Within thirty (30) calendar days of completion of the work required in the final RAU 3 CAP for Phase II (CITA and Firing Points)
D	Draft Long Term Operation and Maintenance Plan for the CITA and Firing Points areas.	Within sixty (60) calendar days of completion of the work required in the final RAU 3 CAP for Phase II (CITA and Firing Points)

<b>No.</b>	<b>Document Deliverable</b>	<b>Submittal Date</b>
<b>5</b>	<b>RAU 3 – Phase III (Demolition Areas 1 and 2)</b>	
A	Draft Work Plan for surface clearance of Demolition Areas 1 and 2, as required in the Final CAP for RAU 3, with “Step-Outs”	Within twelve (12) months of commencement of Phase II.
B	Draft Compliance Monitoring Plan for Demolition Areas 1 and 2	Within thirty (30) calendar days of the issue date of the final Work Plan for Phase III
C	Draft Cleanup Action Report – Phase III	Within thirty (30) calendar days of completion of the work required in the final RAU 3 CAP for Phase III (Demolition Areas 1 and 2)
D	Draft Long Term Operation and Maintenance Plan for Demolition Areas 1 and 2.	Within sixty (60) calendar days of completion of the work required in the final RAU 3 CAP for Phase III (Demolition Areas 1 and 2)
<b>5</b>	<b>RAU 3 – Phase IV (Western Slopes)</b>	
A	Draft Work Plan for surface clearance of the Western Slopes, as required in the Final CAP for RAU 3, with “Step-Outs”	Within twelve (12) months of commencement of Phase III.
B	Draft Compliance Monitoring Plan for the Western Slopes	Within thirty (30) calendar days of the issue date of the final Work Plan for Phase IV

<b>No.</b>	<b>Document Deliverable</b>	<b>Submittal Date</b>
C	Draft Cleanup Action Report – Phase IV	Within thirty (30) calendar days of completion of the work required in the final RAU 3 CAP for Phase IV (Western Slopes)
D	Draft Long Term Operation and Maintenance Plan for the Western Slopes.	Within sixty (60) calendar days of completion of the work required in the final RAU 3 CAP for Phase IV (Western Slopes)