

Memo

TO: Dale Myers, Site Manager, Washington State Department of Ecology

FROM: Elizabeth Rachman, Senior Project Manager, Terracon

CC: Craig Joseph, Kennedy/Jenks
Dean Malte, Kennedy/Jenks
Eric Hetrick, Project Manager, Chevron Environmental Management Company
Cheryl Cameron, Chevron Environmental Management Company
Kurt Peterson, Counsel, Cascadia Law Group, PLLC
Elizabeth Black, Counsel, Cascadia Law Group, PLLC

DATE: April 22, 2016

RE: Progress Update, Boeing Field Chevron, Agreed Order No. DE 10947

A significant milestone was reached during this reporting period, as discussed below:

1. Terracon incorporated Ecology's revisions to the Remedial Investigation Work Plan and submitted the revised report to Ecology for review and approval on Friday, April 15, 2016.
2. No additional sampling and/or testing reports were received by Boeing Field Chevron during this reporting period.
3. No work plan deviations were necessary, as no field work was performed during this period.
4. Terracon had no contact with representatives of the local community, public interest groups, press, or federal, state, or tribal governments during this reporting period, with the exception of Ecology.
5. Terracon does not anticipate problems in meeting the schedule or objectives set forth in the SOW and Work Plan at this time.
6. No actual or anticipated problems or delays are expected at this time.
7. No changes in key personnel were made during this reporting period.
8. During the next reporting period, Terracon anticipates receiving Ecology comments to the Revised Draft Remedial Investigation Work Plan from Ecology. In addition, we anticipate decommissioning wells EX-N and EX-S, located west of the existing dispenser canopy.

