



September 21, 2016
G-Logics File 01-0410-K

Washington State Department of Ecology, NW Region
Mr. Dale Myers
3190 160th Avenue SE
Bellevue, WA 98008

**Subject: Monthly Progress Report
Boeing Field Chevron
10805 East Marginal Way South
Tukwila, WA**

Dear Mr. Myers:

This progress memo has been prepared to document G-Logics onboarding to the above referenced project and to provide a summary of the work being performed. This initial Progress Report also is to fulfill the requirements set forth in the Agreed Order No. DE 10947. Below is a summary of actions completed by G-Logics.

Actions Taken at the Property to Comply with Agreed Order No. DE 8072

G-Logics was authorized today, September 21, 2016, to begin work on the project/site. As of today, G-Logics has coordinated with the:

- City of Tukwila in regards to the Traffic Control Permits needed to begin the utility and well inspection work. This permit will be picked up from the City this week.
- Bravo Environmental Services to be onsite next Thursday, 9/29/2016, to begin locating storm and sewer lines on the property, video-scoping the storm and sewer lines found on the property and along the adjacent right-of-ways on East Marginal Way and Tukwila International BLVD.
- In addition to the storm and sewer video scopes, Bravo will be assisting a licensed driller to video-scope and inspect the monitoring and system wells associated with the Site.

G-Logics, Inc.
40 2nd Avenue SE
Issaquah, WA 98027
T: 425-391-6874
F: 425-313-3074

- G-Logics has scheduled personnel to be onsite next Thursday (and until tasks are completed). This includes the decommissioning of the well identified as EX-S and EX-N.

Summary of Sampling and Testing Reports

No sampling and testing reports have been submitted in the last 30 days.

Summary of Deviations from the Approved Work Plans

There is a significant schedule impact due the inactivity of field work, specific schedule impacts are yet to be defined, and will be identified in future progress reports.

Summary of Contacts with Representatives from Local Community, Public Interest Groups, Press, and Federal, State, and Tribal Governments

G-Logics has spoken with Dale Myers today to discuss the transition of G-Logics on-boarding. A meeting has been tentatively set for October 3rd to discuss the site.

Summary of Problems or Anticipated Problems in Meeting Schedule or Objectives

Inactivity of field work has created a condensed time frame to complete the efforts. Additional information will be forthcoming.

Summary of Solutions Developed and Implemented or Planned to Address Problems

Scheduling work, in progress, additional information will be supplied when known.

Changes in Key Personnel

G-Logics has been authorized as of September 21, 2016. Key G-Logics personnel are Dan Hatch and Zak Wall.

Description of Work Planned for Next Reporting Period

G-Logics is continuing to schedule field activities. Additionally, G-Logics will begin to prepare tables and figures for the Property summarizing the existing and to be collected data. These documents will be used in the Remedial Investigation report being developed for the Property. G-Logics plans to meet with Ecology regarding the contaminants of potential concern for the Property and to discuss the Remedial Investigation Report.

Changes in Analytical Laboratory and Methods

No changes are anticipated to the approved analytical methods. G-Logics intends to use Fremont Analytical, an Ecology approved laboratory, for all analysis.

Closing

During the G-Logics onboarding period (expected to be the next 4 weeks, on Fridays), weekly progress reports will be generated with updates noting completed field work and additional field activities that have been scheduled. Please contact us at your convenience with any questions regarding our work or findings.

Sincerely,
G-Logics, Inc.



Dan Hatch, PMP
Remediation Manager



Rory L. Galloway, LG, LHG
Principal