



March 15, 2017
G-Logics File 01-0410-K

Washington State Department of Ecology, NW Region
Mr. Dale Myers
3190 160th Avenue SE
Bellevue, WA 98008

Subject: Progress Report, February 15, 2017 to March 15, 2017
Boeing Field Chevron
Ecology Facility-Site ID: 2551
Agreed Order: DE-10947
10805 East Marginal Way South
Tukwila, WA

Dear Mr. Myers:

This progress memo has been prepared to document the Remedial Investigation (RI) activities that have occurred for the Boeing Field Chevron Site (Figure 1) since the previous progress memo, dated February 15, 2017. This memo is understood to fulfill the monthly reporting requirements established in the Agreed Order (No. DE 10947). Presented below is information for each of the eight Agreed Order Progress Memo topics.

1 – Actions Taken at the Property to Comply with Agreed Order No. DE 8072

No further physical activities have occurred on the Property/Site during this reporting period.

G-Logics, Inc.
40 2nd Avenue SE
Issaquah, WA 98027
T: 425-391-6874
F: 425-313-3074

2 – Summary of Sampling and Testing

Media sampling and/or analytical testing has not been performed since the previous memo.

3 – Summary of Deviations from the Approved Workplan

Deviations from the approved Workplan have not occurred during this report period.

4 – Summary of Contacts with Representatives from Local Community, Public Interest Groups, Press, and Federal, State, and Tribal Governments

G-Logics attended an RI pre-report check-in meeting on February 22, 2017. Meeting attendees included Ecology project manager Dale Myers, Ecology's consultant Dean Malte (Kennedy Jenks), and Chevron representatives Russ Shropshire (Leidos, Inc.) and Eric Roehl (Chevron Environmental Management Company). This meeting was held in order to discuss preliminary RI findings and to finalize Ecology report expectations and timelines.

5 – Summary of Problems or Anticipated Problems in Meeting the Schedule or Objectives

At this time, a delay in the current RI schedule is not expected.

6 – Summary of Solutions Developed and Implemented or Planned to Address Problems

There are no issues to address at this time.

7 – Changes in Key Personnel

There are no changes in key personnel with G-Logics at this time.

8 – Description of Work Planned for Next Reporting Period

G-Logics will continue to refine data tables, figures, and cross-sections for the RI report and will continue to draft text for the RI report.

Closing

Please contact us at your convenience with any questions regarding our work or findings.

Sincerely,

G-Logics, Inc.



Rory L. Galloway, LG, LHG
Principal



Dan Hatch, PMP
Remediation Manager



Zackary S. Wall, M.Sc.
Staff Geologist