



April 18, 2017

Dale Myers

Washington State Department of Ecology
Northwest Regional Office
3190 160th Avenue SE
Bellevue, WA 98008-5452
425.649.4446

Re: Progress Report No. 1 – April 2017
4700 Brooklyn Ave (Chevron 90219)
Agreed Order No. 13815
Ecology PM- Dale Myers

Dear Dale:

Aspect Consulting, LLC (Aspect) is pleased to provide the first Progress Report on behalf of the potentially liable persons (PLPs), FH Brooklyn, LLC (FH Brooklyn) and Chevron Environmental Management Company (EMC), who are signatories to an Agreed Order (No. DE 13815, effective January 11, 2017) with the Washington State Department of Ecology (Ecology). The Agreed Order requires that the PLPs submit quarterly progress reports (Section VII.D) to Ecology until satisfaction of the Agreed Order. This Progress Report No. 1 is for the first quarter of 2017 reporting period but also includes activities conducted prior to the AO effective date.

Progress Made During the Reporting Period

- Aspect submitted a *Preliminary Draft Remedial Investigation Work Plan (RIWP)* to Ecology on November 4, 2016. Work included in this *Preliminary Draft RIWP* consisted of on-property soil and groundwater investigation activities necessary to develop the *Interim Action Work Plan*.
- Aspect conducted on-property field activities described in *Preliminary Draft RIWP* in November 2016.
- Aspect submitted a *Final On-Property Remedial Investigation Data Report* to Ecology on January 17, 2017. The Final version incorporated Ecology comments received on January 9, 2017 on the Draft version.
- Underground Storage Tank (UST) Decommissioning activities were completed on February 15, 2017. Aspect and FH Brooklyn submitted the *UST Site Assessment Report and Checklist* and the *Permanent Closure Notice* to Ecology-UST on March 3, 2017.

Sampling and Testing Reports Received

- Laboratory analytical reports were received from samples collected during the *Preliminary Draft RIWP* and UST Site Assessment activities. These laboratory reports were included in the *On-Property Remedial Investigation Data Report* and the *UST Site Assessment Report and Checklist* deliverables.

Summary of Deviations from approved Work Plans

- None.

Contacts with other Entities or Public

- None.

Potential Problems and Suggested Solutions

- None.

Changes in Key Personnel

- None.

Activities Planned for the next Reporting Period

- EMC will submit the *Agency Review Draft RIWP* to Ecology. A *Final RIWP* will also be submitted within 30 days of receipt of Ecology comments.
- FH Brooklyn will submit *Agency Review Draft Interim Action Work Plan (IAWP)* to Ecology. A *Public Review Draft IAWP* and *SEPA Checklist* will also be submitted within 30 days of receipt of Ecology comments.
- *IAWP* Public Notice and Comment Period.

The next quarterly progress report will be submitted on or before July 17, 2017 as the 15th occurs on a weekend. If you have any questions concerning this progress report, please contact me at 206-780-7746.

Sincerely,

Aspect consulting, LLC



Adam Griffin
Senior Engineer
agriffin@aspectconsulting.com

Washington State Department of Ecology
April 18, 2017

Project No. 160092

Attachments:

None

cc:

Bob Warren, Ecology
Eran Fields, FH Brooklyn
Doug Hillman, Aspect
Mark Horne, EMC
Drew Noell, EMC
Ruth Otteman, Leidos