



September 18, 2017
G-Logics File 01-0410-K

Washington State Department of Ecology, NW Region
Mr. Dale Myers
3190 160th Avenue SE
Bellevue, WA 98008

Subject: Progress Report, August 15, 2017 to September 15, 2017
Boeing Field Chevron
Ecology Facility-Site ID: 2551
Agreed Order: DE-10947
10805 East Marginal Way South
Tukwila, WA

Dear Mr. Myers:

This progress memo has been prepared to document the Remedial Investigation (RI) activities that have occurred for the Boeing Field Chevron Site (Figure 1) since the previous progress memo, dated August 15, 2017. This memo is understood to fulfill the reporting requirements established in the Agreed Order (No. DE 10947). Presented below is information for each of the eight Agreed Order Progress Memo topics.

1 – Actions Taken at the Property to Comply with Agreed Order No. DE 8072

None since last Progress Report.

2 – Summary of Sampling and Testing

None since last Progress Report.

3 – Summary of Deviations from the Approved Workplan

Deviations from the approved Workplan have not occurred during this report period.

G-Logics, Inc.
40 2nd Avenue SE
Issaquah, WA 98027
T: 425-391-6874
F: 425-313-3074

4 – Summary of Contacts with Representatives from Local Community, Public Interest Groups, Press, and Federal, State, and Tribal Governments

G-Logics submitted a Draft RI Report to Ecology on May 23, 2017. Comments and suggested revisions were received from Ecology on June 28, 2017. The PLPs met with Ecology on September 11, 2017 to review and discuss Ecology's comments. Other discussions or contact with other public or private groups outside of the PLPs did not occur during this time period.

5 – Summary of Problems or Anticipated Problems in Meeting the Schedule or Objectives

At this time, a delay in the current RI schedule is not expected.

6 – Summary of Solutions Developed and Implemented or Planned to Address Problems

There are no issues to address at this time.

7 – Changes in Key Personnel

G-Logics has assigned Mr. Zackary Wall as the new project manager, replacing Dan Hatch. Mr. Wall's contact information is provided below.

Zackary S Wall

zackaryw@g-logics.com

406-274-8452

Per an agreement with Ecology, G-Logics will submit a formal letter notifying Ecology of this personnel change.

8 – Description of Work Planned for Next Reporting Period

The fourth and final groundwater sampling event, per the authorized and Ecology-approved workplan, dated May 24, 2016, will occur the week of September 26, 2017.

Per the discussions of the meeting with Ecology on September 11, 2017, G-Logics will make preparations for additional site explorations and will continue to revise text for the RI report draft.

Closing

Please contact us at your convenience with any questions regarding our work or findings.

Sincerely,
G-Logics, Inc.



Rory L. Galloway, LG, LHG
Principal



Zackary S. Wall, M.Sc.
Project Geologist