



November 15, 2017
G-Logics File 01-0410-K

Washington State Department of Ecology, NW Region
Mr. Dale Myers
3190 160th Avenue SE
Bellevue, WA 98008

Subject: Progress Report, October 15, 2017 to November 15, 2017
Boeing Field Chevron
Ecology Facility-Site ID: 2551
Agreed Order: DE-10947
10805 East Marginal Way South
Tukwila, WA

Dear Mr. Myers:

This progress memo has been prepared to document the Remedial Investigation (RI) activities that have occurred for the Boeing Field Chevron Site (Figure 1) since the previous progress memo, dated October, 15 2017. This memo is understood to fulfill the reporting requirements established in the Agreed Order (No. DE 10947). Presented below is information for each of the eight Agreed Order Progress Memo topics.

1 – Actions Taken at the Property to Comply with Agreed Order No. DE 8072

G-Logics has continued to complete revisions to the draft RI report and to perform work in preparation for additional RI field activities. As part of this work, G-Logics has obtained approval for a street-use permit with the City of Tukwila Department of Public Works (Permit No. PW17-0108), reviewed as-built diagrams for municipal subsurface utilities in the vicinity of planned borings, and has continued to coordinate subcontractors.

G-Logics, Inc.
40 2nd Avenue SE
Issaquah, WA 98027
T: 425-391-6874
F: 425-313-3074

2 – Summary of Sampling and Testing

None since last Progress Report.

3 – Summary of Deviations from the Approved Workplan

Deviations from the approved Workplan did not occur during this report period.

4 – Summary of Contacts with Representatives from Local Community, Public Interest Groups, Press, and Federal, State, and Tribal Governments

Discussions or contact with other public or private groups outside of the PLPs did not occur during this time period.

5 – Summary of Problems or Anticipated Problems in Meeting the Schedule or Objectives

At this time, a delay in the current RI schedule is not expected.

6 – Summary of Solutions Developed and Implemented or Planned to Address Problems

There are no issues to address at this time.

7 – Changes in Key Personnel

There are no changes in key personnel with G-Logics at this time.


8 – Description of Work Planned for Next Reporting Period

G-Logics continues to revise the draft RI report, which we anticipate submitting on November 22, 2017. Additional site explorations are tentatively scheduled to take place during the week of November 27, 2017.

Closing

Please contact us at your convenience with any questions regarding our work or findings.

Sincerely,
G-Logics, Inc.



Rory L. Galloway, LG, LHG
Principal



Zackary S. Wall, M.Sc.
Project Geologist