



March 15, 2018
G-Logics File 01-0410-M

Washington State Department of Ecology, NW Region
Mr. Dale Myers
3190 160th Avenue SE
Bellevue, WA 98008

Subject: Progress Report, February 1 to 28, 2018
Boeing Field Chevron
Ecology Facility-Site ID: 2551
Agreed Order: DE-10947
10805 East Marginal Way South
Tukwila, WA

Dear Mr. Myers:

This progress memo has been prepared per the Agreed Order requirements for the Boeing Field Chevron Site to document activities that have occurred since the previous progress memo dated February 15, 2018. This memo is understood to fulfill the reporting obligations established in the Agreed Order (No. DE 10947). Presented below is information for each of the eight Agreed Order Progress Memo topics.

1 – Actions Taken at the Property to Comply with Agreed Order No. DE 8072

G-Logics is addressing/incorporating comments received by Ecology. G-Logics is also developing the Feasibility Pilot Study workplan for Ecology's review. Additionally, G-Logics has been incorporating the new data from the supplement Remedial Investigation efforts completed in January 2018. Analytical Data is currently undergoing validation.

2 – Summary of Sampling and Testing

Sampling did not occur during the month of February.

G-Logics, Inc.
40 2nd Avenue SE
Issaquah, WA 98027
T: 425-391-6874
F: 425-313-3074

3 – Summary of Deviations from the Approved Workplan

G-Logics understands there are currently no deviations for this reporting period.

4 – Summary of Contacts with Representatives from Local Community, Public Interest Groups, Press, and Federal, State, and Tribal Governments

Discussions or contact with other public or private groups outside of the PLPs did not occur during this time period.

5 – Summary of Problems or Anticipated Problems in Meeting the Schedule or Objectives

At this time, a delay in the delivery of the Draft Feasibility Study report, per the Schedule of Deliverables, is expected due to the Feasibility Pilot Testing (FPS). The results of FPS will be incorporated into the FS.

6 – Summary of Solutions Developed and Implemented or Planned to Address Problems

G-Logics anticipates submitting a request for an extension for the due date of the FS. As stated above, a delay is expected due to the FPS. The extension request will be submitted once a better understanding of when the FPS will occur.

7 – Changes in Key Personnel

There are no changes to report.

8 – Description of Work Planned for Next Reporting Period


G-Logics developing a workplan to assess remedial technologies at the site and incorporate Ecology comments in the RI report


Closing

Please contact us at your convenience with any questions regarding this progress memo.

Sincerely,

G-Logics, Inc.


Rory L. Galloway, LG, LHG
Principal


Zackary S. Wall, M.Sc.
Project Geologist


Dan Hatch
Remediation Manager