

February 16, 2018



Mr. Dale Myers
Washington State Department of Ecology
Northwest Regional Office
3190 160th Avenue SE
Bellevue, WA 98008-5452

Subject: **Revised Remedial Investigation Field Investigations Schedule**
Agreed Order No. 13815
4700 Brooklyn Avenue NE, Seattle, Washington (Chevron Site #90129)

Dear Mr. Myers:

Pursuant to Article VIII.J of Agreed Order (AO) No. DE 13815 (effective date of January 11, 2017) Leidos Inc. (Leidos), on behalf of Chevron Environmental Management Company (CEMC), makes the following request for an extension of a schedule deadline.

Leidos, on behalf of CEMC, requests that Item 3, of Exhibit 2, Table 1 of the AO be revised to provide that the Remedial Investigation field investigations be completed “Within 12 months following Ecology’s approval of the Final Remedial Investigation Work Plan,” rather than “180 days after Final Remedial Investigation Work Plan,” as currently provided in the AO. Accordingly, the Remedial Investigation field investigation would be completed by July 24, 2018, rather than January 22, 2018.

It is our understanding that Ecology supports this schedule extension because it will allow for two additional rounds of groundwater samples to be collected from the newly installed groundwater monitoring wells as part of the Remedial Investigation field investigation. It will also allow for further downgradient delineation of any soil and groundwater impacts at the Site, as part of the field investigation. The requested schedule extension does not affect the schedule of any other AO deliverables. This schedule extension would also not affect the Interim Action schedule. If Ecology concurs, we propose that this requested schedule revision not be considered a substantial change under Article VIII.J.3 of the AO, meaning that no amendment of the AO would be required.

We have discussed this proposed schedule change with FH Brooklyn and our understanding is that they concur with the schedule extension request.

Please let us know if you have any questions or would like to discuss this schedule further.

Sincerely,

Leidos Inc.



Ruth Otteman
Project Manager

Cc: Adam Griffin, Aspect Consulting
Eran Fields, FH Brooklyn LLC
Robert Goodman, Rogers Joseph O'Donnell
Mark Horne, Chevron Environmental Management Company
Bill Joyce, Joyce Ziker Parkinson PLLC