



STATE OF WASHINGTON  
DEPARTMENT OF ECOLOGY

*Northwest Regional Office 3190 160th SE Bellevue, Washington 98008-5452 (425) 649-7000*

January 31, 2019

Mr. Russell Shropshire  
Leidos, Inc.  
18939 120th Avenue NE, Suite 112  
Bothell, WA 98011

**Re: Agreed Order DE 14246, Formal Notification of a 90-day Extension for Completion of Remedial Investigation Field Activities:**

- Name: Newman's Chevron
- Address: 2021 6th ST Bremerton WA 98310
- Kitsap County Assessor's Parcel Number 3717-002-015-0106
- Facility/Site No.: 1436359
- Cleanup Site No.: 5252

Dear Mr. Shropshire:

On December 10, 2018, The Washington State Department of Ecology (Ecology) Toxics Cleanup Program, received your written request for a 180-day extension for completion of Remedial Investigation (RI) Field Activities, Agreed Order (AO) deliverable schedule that Nordic Properties, Inc., Victory Business Park, LLC and Chevron Environmental Management Company (PLPs) are signatories to with the Washington State Department of Ecology (Ecology) at the Chevron 90129 Cleanup Site.

Your letter states that results of RI field investigations completed in August 2018 have confirmed the presence of petroleum-range hydrocarbons in soil above MTCA Method A cleanup levels in several areas of the Site. Additional investigation is necessary to delineate the extent of these impacts in the eastern portion of the property, which is expected to require coordination of access to the residential property located at 2005/2007 6th Street. Coordination with the City of Bremerton may also be required for further investigation along the alley to the south of the Site. In the western portion of the Site, additional investigation is necessary to delineate the extent of petroleum range hydrocarbon impacts in the vicinity of three undocumented USTs that were confirmed to be present at the Site.

This requested extension will allow the PLPs to fully investigate the extent of off property contamination.

After reviewing your request and your presentation in a meeting at Ecology's Northwest Regional office on December 12, 2018, Ecology will use its discretion to provide you with a 90 day extension of the schedule to complete the RI Field Activities. The revised Schedule due date for completion of RI Field Activities is 90-days from the date of this letter.

If you have any questions regarding this decision, please contact me at (425) 649-4446, or email at [damy461@ecy.wa.gov](mailto:damy461@ecy.wa.gov).

Sincerely,



Dale Myers  
Project Manager  
Department of Ecology  
Northwest Regional Office  
Toxics Cleanup Program

cc Eric Hetrick (CEMC)  
Robert Goodman (Rogers Joseph O'Donnell)  
Jim Reed (Victory Business Park LLC)  
Roger Jensen (Nordic Properties, Inc.)  
Ian Sutton (Joyce Ziker Parkinson, PLLC)  
Peter Jewett (Farallon Consulting)  
Louise Bardy (Ecology)  
Bob Warren (Ecology)  
Allyson Bazan (WA AAG)