

January 15, 2019



Mr. Dale Myers
Washington State Department of Ecology
Toxics Cleanup Program / Northwest Regional Office
3190 160th Ave. SE
Bellevue, WA 98008

Subject: **Progress Report – December 2018**
Newman’s Chevron
2021 6th Street
Bremerton, Washington

Dear Mr. Myers:

On behalf of Chevron Environmental Management Company, Nordic Properties, Inc., and Victory Business Park, LLC (the PLPs), Leidos, Inc. (Leidos) is providing this progress report to document activities performed to satisfy the requirements of Agreed Order No. DE 14246 for the above-referenced site (the Site), located at 2021 6th Street in Bremerton, Washington. This report summarizes activities completed from December 1 through December 31, 2018.

ACTIONS TAKEN TO COMPLY WITH THE AGREED ORDER

- On behalf of the PLPs, Chevron Environmental Management Company (CEMC) began efforts to obtain property access for future remedial investigation activities on the residential property located immediately east of the Site (2005/2007 6th Street, Bremerton, WA).
- On behalf of the PLPs, representatives from CEMC and Leidos met with Ecology on December 12, 2018 to review the results of the August and September 2018 RI field investigations and discuss the anticipated path forward for completion of the RI.

SUMMARY OF SAMPLING/TESTING AND OTHER DATA REPORTS

- No sampling, testing, or other data reports were received during this reporting period.

DEVIATIONS FROM THE APPROVED WORK PLAN

- None during this reporting period.

SUMMARY OF CONTACTS WITH PUBLIC STAKEHOLDERS

- Leidos did not engage with representatives of the local community, public interest groups, press, or federal, state, or tribal governments during this reporting period.

PROBLEMS OR ANTICIPATED PROBLEMS IN MEETING THE SCHEDULE OR OBJECTIVES OF AGREED ORDER OR RIWP

- As previously reported in the October 2018 Progress Report, additional RI field investigations are required to address data gaps remaining regarding the extent of petroleum impacts at the Site. A request for a schedule extension to complete the RI field investigations was submitted by Leidos, on behalf of the PLPs, to Ecology on December 10, 2018. On December 19, 2018, Ecology provided informal approval by email of a 90 day schedule extension. This schedule extension revises the due date for completion of RI field investigations from January 6, 2019 to April 6, 2019.

CHANGES IN KEY PERSONNEL

- None during the current reporting period.

ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD

- Leidos will continue work associated with completion of the remedial investigation summary report for the Site, including upload of all available RI sampling results to Ecology's EIM database.
- Leidos will continue planning and coordination of supplemental investigation activities necessary to complete the RI, including: property access coordination; permitting for work to be performed alley south of the Site; and preparation of an addendum to the Ecology approved RI work plan describing the scope of work and methods for additional work to be performed.

If you have any questions or comments regarding the information presented in this report, please contact me at (425) 482-3323 or via email at russell.s.shropshire@leidos.com.

Sincerely,

Leidos, Inc.



Russell S. Shropshire, PE
Principal Engineer

cc: Michael Warfel – Ecology
Eric Hetrick and Cheryl Cameron – CEMC
Roger Jensen – Nordic Properties, Inc.
Jim Reed – Victory Business Park, LLC
Bob Goodman – RJO
William Joyce – JZP
Larry Hall and Paul Ferman – Hall & West
Peter Jewett and Peter Kingston – Farallon Consulting